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Tiivistelmä
Julkisten hankintojen kilpailutus on oikeudenmukaisuussäännön mukainen valintapro-
sessi, jossa paras tarjous määrää hankkeen toteuttajan. Tämän prosessin myötä tarjous-
kilpailumenettelyssä määräytyvä kustannustavoite urakoille on spekulatiivinen. Menet-
telymalli on luonut urakoitsijoille tilanteen, jossa he hinnoittelevat työvaiheita tarjouk-
sessa resurssivahvuuksiensa mukaisesti. He arvioivat rakennusvaiheiden kustannukset
tasapainottamalla tehokkaat tuotanto-osat haastavien rakennusvaiheiden kanssa. Tämä
luo yksilöllisen kustannusmallin eri urakoitsijoiden välillä. Yksilöllinen hinnoittelumalli
on aiheuttanut julkisella sektorilla vaikeuksia laatia ajantasaisia, realistisia kustannusar-
vioita suurista hankkeista. Arviot kustannusrakenteesta ovat suuresti vaihdelleet ja ura-
koitsijoiden tarjousten arviointi keskenään on usein haastavaa. Tämän ongelman ratkai-
semiseksi Väyläviraston johdolla perustettiin IHKU-Allianssi. Allianssin tehtävänä on
luoda avoin kustannuslaskentajärjestelmä, joka tarjoaa avointa ja panospohjaista kus-
tannuslaskentapalvelua suunnittelijoille ja tilaajille. Uusi laskentapalvelu on suunniteltu
vastaamaan tilaajien ja suunnittelijoiden nykyisiin ja tulevaisuuden tarpeisiin.
Diplomityön tutkimuksessa tarkastellaan laskentamallin toteutusta, sekä implementoin-
nin mahdollisuuksia tunnelityövaiheiden nimikkeisiin pääryhmissä 1500 Kallion tiivistys-
ja lujitusrakenteet, 1700 Kallioleikkaukset, -kaivannot ja -tunnelit, sekä 4510 Suojaus- ja
vaimennusrakenteet. Tutkimuksessa hyödynnettiin rakennuttajien, urakoitsijoiden ja
suunnittelijoiden kokemuksia ja tietoa panospohjaisen laskentamallin luomiseen. Las-
kentamallit luodaan avaamalla yksikköhintaiset rakennusvaiheet niiden tuotanto-osiin
ja edelleen panoslajeihin. Kustannusten muodostuminen näkyy panoslajien pa-
noshinnoilla työsaavutuksilla sekä rakennusosien ja tuotanto-osien välisillä kertoimilla.
Tämän diplomityön tulokset osoittavat, että panospohjainen, tuotanto-osiin jaoteltuun
hinnoitteluun pohjautuva mallinnus tunnelityövaiheista on haastavaa työmaiden yksi-
löllisten ominaisuuksien takia. Ilman yksityiskohtaista tietojen syöttämistä työmaakoh-
taisesti, tuotanto-osien hinnoittelu keskiarvollisesti on joissain tapauksissa liian yleinen
luotettavia kustannusarvioita varten. Liian yleinen hinnoittelu keskiarvollisesti ei luo tar-
vittavan tarkkaa kustannusmallia kohteesta.
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Abstract
The acquisition of contracts from the public sector are tied to a fairness rule. This cre-
ates a competitive tendering process for contracts. This has created an information gap
between the developing public sector and the contractors. The competitive nature of
the process has created a situation for contractors where they emphasise their
strengths in resource groupings. They calculate construction phases from a speculative
angle balancing between effective production components and challenging phases in
construction. This creates an individual cost formation between contractors. Due to this
fact, the public sector has had difficulty in the past to create up-to-date, realistic cost
estimates of large-scale projects. Estimation of cost structure has varied largely, and es-
timates compared to offers made by contractors are in parts incomparable. To remedy
this problem an alliance-project IHKU was created to model a new cost calculation sys-
tem and modelling services to provide open cost information to the public sector and
designers. The new cost calculation model is designed to meet the needs and chal-
lenges by providing up-to-date cost information for infrastructure projects.
The study views the implementation of the estimation model and its effect by focusing
on the open, up-to-date cost model of tunnelling nomenclatures 1500, 1700, 4510. This
study will utilize experience and information from developers, contractors, and design-
ers to create an open information model of resource-based calculation formats. The es-
timation models are created by opening unit priced construction phases into their pro-
duction components (where applicable) and further into their resource-based stakes or
batches. The cost formation is visible by the resource unit prices and their production
component multipliers.
The results of this master’s thesis show that the implementation of resource-based,
production component pricing is challenging for tunnelling phases due to their unique
worksite specific nature. The results show that without detailed input of data per
worksite, the duplication of production component unit prices will be too general for
the estimation model to create the needed transparency of costs.
Keywords Resource-based theory, production components, nomenclatures, stakes and
batches, tunnelling phases
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Current competitive tendering process has created an information gap between developers
in the public sector and the contractors taking part in the bidding process. The competitive
nature of the process has created a situation for contractors where they emphasise their
strengths in resourcing groupings. They calculate construction phases from a speculative
angle balancing between effective production components and challenging phases in con-
struction. This creates an individual cost formation between contractors. Due to this fact,
the public sector has had difficulty in the past to create up-to-date, realistic cost estimates
of large-scale projects. Estimation of cost structure has varied largely, and estimates com-
pared to offers made by contractors are in parts incomparable. To remedy this problem an
alliance-project IHKU was created to model a new cost calculation system and modelling
services to provide open cost information to the public sector and designers (IHKU, 2019).
The new cost calculation model is designed meet the needs and challenges by providing
up-to-date cost information for infrastructure projects, delivering high-quality, functional
service for calculating cost estimates.
Transparency of information and calculations; is provided for designers and developers
through an open calculation logic. The increase in open information and calculations builds
up the reliability of cost information and enables cost calculation continuity and assess-
ment of different options and risks at different stages of a project (IHKU, 2019). This
brings more understanding of cost formation to the public sector. The new cost model is
based on the standards and nomenclatures guide of Finnish infrastructure construction,
more precisely its classification of construction phase content and price information.
The estimation model based on the Finnish nomenclatures takes an approach on the prob-
lem through a stake or batch unit standpoint. From a translation point of view, stake or
batch units of resources does not cover the intended aim of alliance. The research area of
resource-based theory creates the international study aspects which guide the development
and understanding of the aspects which create effective the estimation models. Where re-
source-based theory creates bundles of resources to create effective labour, the same con-
cept where multiple groupings of resources are used for one common goal, are used as the
concept base for the estimation model. As an example of this, the calculation model is
based on standardized production components, i.e. based on building information infra-no-
menclatures. Production components are formed on the basis of building blocks which are
bundles of stake or batch units. The model creates estimates through resource consump-
tion. This assumes a duplication possibility of production components. In other words, the
cost estimation of the model must have a trait of generalisation that can be applied in ma-
jority of projects as a duplicate of the same construction phase in question. This target for
transparency is aimed to be applied in the model with the following aspects of information
set by the IHKU-alliance (IHKU, 2019).:
 Reliability with timely and high-quality cost information and transparency in cost
estimates to support decision making
 Response to new opportunities offered by the flexible operating environment and
new technology
 Calculations based on accepted standards and guidelines in the field of infrastruc-
ture
8 Calculation logic is the same for all project types (standard costing)
The aim of this study is to create a model for the tunnelling nomenclature groups of
 1500, Rock grouting and reinforcement structures
 1700, Rock excavation and tunnelling
 4510, Protective and damping structures
With this implementation, this study will focus on the open, up-to-date cost modelling in-
formation of tunnelling nomenclatures. The study will attempt to utilize experience and in-
formation from developers, contractors, and designers to create an open information model
of stakes through interviews. The unique aspects of rock excavations and tunnelling create
challenges in the implementation of the model. Due to this fact, the feedback given by dif-
ferent parties in the interviews create a base for the individual needs of these nomenclature
groups.
The implementation of the information in the model takes a look at the duplication possi-
bilities of the tunnelling phases. As the transparency goals of the alliance create a demand
for this duplication, the model must represent an accurate estimate of these production
components in the phases. Due to this fact, the study takes a critical look on this possibility
with the challenges and restrictions that come with it.
The estimation model for these tunnelling phases is depicted as a calculation model which
will be the basis for the application. In other words, the model is presented as a calculation
graph that depicts the estimation of costs through a calculation of production components.
Unit prices are avoided as a depiction of costs in the production components. As unit prices
do not open up the cost construction of the production components. The thinking behind
the estimation is that transparency comes from the understanding of cost formations. Unit
prices do not open the resources needed to create the production components. In other
words, if a production component such as blasting has only a unit price, we do not know
how that price is formed. When opening the production component into the stakes or
batches that create the production component, we understand the formation of costs. By
updating these batch unit prices we can continuously keep the estimation model up to date.
As contractors form their costing estimates with different perspectives the formation of costs
is individual. Because of this, the pricing structures of contractors was not made available
for the use of this study. Due to this the cost structures are made available from public sector
projects. In other words, the content of unit prices is not made available by contractors. The
prices for this study were made available by the public sector from their projects. The inter-
views of designers, contractors, cost calculation professionals and developers give feedback
on the situation of pricings that effect the transparency of costs in public sector developed
projects. Their feedback helped to develop and update the unit priced costing of projects to
the resource-based estimating tool that is presented in this study.
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2.1 Resource-based theory
For a cost model to be set on the viewpoints of resource-based theory, the understanding of
resource logic must be found. The term ‘resource’ is referred to as a something that an or-
ganization, company or entrepreneur draws on when reaching to accomplish a set goal.
Suggested by Barney and Hesterley, the four main categories of resources are physical, fi-
nancial, human and organizational. The efficient use of these main categories allows a
company to achieve financial gain and a market advantage (Barney & Hesterly, 2012).
All of this relies on the resource-based logic to be set on two fundamental assumptions.
According to Peteraf and Barney, firstly the resources of a company must be drawing from
multiple bundles of resources made from the four main categories: even if operating only
in one industry. This meaning, that even if the company produces a certain product tar-
geted for a single industry sector, with no significant pressure to continuously develop their
product, the resourcing should be broadly diverse nevertheless. This allows for flexibility
in times of sudden change. Secondly, the bundles of resources the company draws from,
must persist in difference as trading between companies must be assumed difficult from
time to time (Peteraf & Barney, 2003). What these two assumptions mean, is for a com-
pany to be successful it cannot rely only on one type of resource. They must have multiple
resources, which combined together can be used efficiently to create value for the com-
pany. As well the resources must be drawn from inside the company as reliance on others
brings with it insecurity. Especially in industries such as construction where numerous
companies draw from the same pools of resources the advantage comes from skill and effi-
ciency. Resource heterogeneity is an assumption for companies that excel over others. This
means that they have an advantage due to a unique resource or skill in their use (Peteraf &
Barney, 2003). In construction this mainly applies to the skill of utilizing their resources
more efficiently than others. Creating more value from the same type of resource as other
when the efficiency is utilized correctly. By this effective and outstanding resources being
the heterogenic pool where the company draws from.
When these two assumptions are met a company has sustained competitive advantage
(SCA) which by Barney and Clark is “when a company is creating more economic value
than the marginal firm in its industry and when other firms are unable to duplicate the
benefits of this strategy” (Barney & Clarke 2007). This is the central aim of resource-based
theory. These are found through the set terms of resources and capabilities. The above-
mentioned skills are a company’s capabilities that according to Makadok 2001 are “an or-
ganizationally embedded non-transferable firm-specific resource whose purpose is to im-
prove the productivity of the other resources possessed by the firm” (Makadok, 2001). The
talent of the human resource when applied to the other three main groups of resources.
To understand resource-based theory, the above-mentioned resources and capabilities must
not be mixed with dynamic capabilities. Where resources and capabilities are the building
blocks that a company creates its day to day operations, dynamic capabilities are what the
company draws on to develop itself and stay relevant in its chosen field. In other words, re-
sources and capabilities are what the company is made out of and how the company is run.
Its culture of operations. Dynamic capabilities on the other hand are the companies’ ability
react and change in circumstances that are out of the company’s normal environment.
These are in itself a set of resources that can be used to develop and create new opportuni-
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ties from initial resources in the companies use (Kozlenkova et al., 2014). Example of dy-
namic capabilities are product development, knowledge creations and resource allocation
routines such as new costing models such as this. The dynamic capabilities of a company
must be constructed in a way that they are there to advance a company’s foot hold in the
industry without taking away from the core strengths in the process. Development must
come from inside the company with existing resources without taking away from opera-
tions. The development drawn from existing capabilities make it an imperfectly imitable
resource, a resource of benefit that is expensive to obtain or develop by competitors (Bar-
ney & Hesterly, 2012). These are mainly knowledge-based resources that a company finds
as its intellectual property.
Resources in the construction industry are varied in the sense of their heterogeneity and
ease of duplication from project to project. Where for example housing projects, especially
apartment buildings and their construction are quite simple from the aspect of duplication
of processes, tunnelling projects do not have the same type of ability. Apartment buildings
can be designed and constructed using elements and combination of repeated structures
that do not vary as much from project to project. Variance is made by the vision of design
and requirements, homed in by budget and timetable. Cognitive difference in firm specific
resources dictate how a project is run by managers, but the outcome is mainly the same. In
the same scope of time (Alvarez & Busenitz 2001). Tunnelling projects do not work the
same way. The design of a tunnel is unique each time and the operating environment from
rock quality to permit restrictions in operating times and safety dictate the outcome of the
project and its timetable. Here the cognitive difference of companies plays a larger role.
Through integration of resources and the understanding of each companies own strengths,
the recognition of opportunity is different (Alvarez & Busenitz 2001).
This recognition of opportunity is the bases of calculation that dictates how a project is cal-
culated. In other words, how the price is made. As excavation has a large set of unknowns
taken into account, so is the amount of variables and risks in the budget. Even though re-
source-based theory suggests that heterogeneity is the key to sustainable advantage relying
on your companies’ core strength resources might not always work (Alvarez & Busenitz
2001). According to Alvarez and Busenitz this can as easily generate short-term advantage
until the effect of the resource is found un-useful. The uncertainties and risks of the exca-
vation bring with it a scenario where a company’s resources do not work efficiently. If this
is not calculated into to the costs, a tunnelling project can turn from a productive endeav-
our into a cost consuming project very quickly.
Therefore, the cost calculation by entrepreneurs is made by taking informed risks in some
parts of the tunnelling phases and playing safe in others. Balancing the economic risk by
creating larger profit where possible and being more conservative when the outcome is not
as clear. This is in accordance with the estimations of Alvarez and Busenitz. They state
that profits are minimized at the lowest levels of uncertainty. Less the risk, smaller the po-
tential reward at the end. A correct organisation of resources allows for a company to mini-
mise the risks in areas where their skills are the best. Where waste occurred previously,
now a capable bundle of resources generates maximum profits. The challenge are the un-
certainties and their calculations. Other companies see other parts of the tunnelling phases
safer than others. When all companies base their risks from an individual perspective, the
risk areas and the profitable ones are unique to each company. This is where durability in
resource heterogeneity adds sustained value and creates less risk (Peteraf, 1993).
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As the competition in construction industry is fierce and all companies gather maximum
benefit from capital goods the assumption of that marginal productivity from them is avail-
able to all companies. The price of construction material is approximate the same for all.
So, the profits and sustained value for companies is in the valuation of their resources and
the balance between risk and reward (Alvares & Busenitz 2001).
“In a resource-based view, discerning appropriate inputs is ultimately a matter of entrepre-
neurial vision and intuition, the creative act underlying such vision is a subject that so far
has not been a central focus of resource-based theory development” (Conner, 1991).
2.2 Resource-efficient construction
In the vast construction sector, tunnelling projects can be considered nowadays resource-
efficient and by-product effective when compared to many other construction types in pro-
cess. According to the statistics given by the European Commission’s report on resource
efficiency and opportunities in the building sector in 2014 when considering the construc-
tion sector as whole,
 Construction sector generates approximately one third of all waste.
 Half of all extracted materials.
 Half on all consumed energy.
 One third of all water consumption.
Fighting against this significant amount of consumption, tunnelling projects are slowly
growing into an effective example on efficiency and resource awareness in utilization of
goods and capabilities. There is an ever-growing pressure to cut down on waste produc-
tion, energy efficiency and a clear awareness on a full lifecycle way of thinking in all con-
struction projects. Even though majority of all tunnelling projects are unique from one an-
other and the final product is custom built to the needs of the client, around the geological
limitations of the site; the design, construction, refurbishment and end life use can be very
efficient (Sfakianaki, 2015).
WRAP, a non-for-profit company aimed to the study, promotion and movement towards
resource efficient economy stated in 2015 that most resources in construction have opera-
tional and embodied impacts such as water, waste, and energy. In other words, the re-
sources used in construction effect the quality and consumption of water waste and energy.
This means that the effects of poorly managed use of resources has an effect on not only
construction phases but during main life cycle use as well. From design flaws to poor allo-
cation of time to under skilled workforce and financial troubles can lead up to an expensive
life cycle of the final product.
Resource-efficiency has moved away from not only worrying about the financial effects of
resource allocations to a more holistic approach to efficiency. EU’s targeted green deal as-
pirations make requirements to large construction projects that if not taken into account in
planning and the effective use of their resources can affect negatively to the financial gain
of the project. WRAP sets as a priority, addition to a sustainable advantage and economical
profit, carbon reduction. It their 2015 report, limitations in carbon reduction pose such re-
strictions on construction that if not taken into account in the whole planning process, it
can cut the profit of any project down completely.
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Resource-efficiency should take into account (WRAP, 2015a, b)
 The optimization of durability and lifespan.
 Reduction of water and energy during construction.
 Enhancement of resources during their use.
 Maximation of by-product and re-use content.
 Reduction of material and waste.
As the control in tunnelling phases is not primarily in the means of how a tunnel is exca-
vated, as this is dictated by the needs of the facility and the restriction in geological aspects
and permits. This can be achieved by a thorough look into resource use, by-product effi-
ciency and waste reduction.
Largest amounts of gain achievable by tunnelling projects is in the use of excavated rock
and the use of excess shotcrete and micro-cement from grouting. Especially in larger de-
velopment areas and cities where distances of transport for construction material and rock
plays a large effect on the pricing, the use of excavated rock should be taken into account
when calculating the price of excavation. In a report conducted by the Finnish ministry of
Environment on a plan on development of excavation and the use of excavated rock, only
the transportation distances of earth work material can be cut down to a fifth when using
excavation material locally. Municipalities are taking the carbon emission effects of
transport into account and allowing for onsite processing of excavated rock more easily.
The option of making underground crushing plants is calculated more frequently. This is
an incentive taken seriously as the transportation costs of rock is 50 cent / m3 / km. This
quickly grows into an amount that allows for the process on site and the use of excavated
rock completely. Another investigated and promoted option is the use of excess shotcrete
on site. Instead of expensive transportation and recycling fees, the shotcrete is encouraged
to design into the mass of earth structures onsite (YM, 2018).
Supreme Court of Finland has taken interest in the development of local use of construc-
tion material and optimization of resources. Last year in their decision of transportation of
excess material and waste from excavation sites, they stated that the permit process and en-
vironmental aspects of decision making should be viewed from a larger scope than only the
main affected area of transportation. They state that the onsite consumption and minimiza-
tion of waste material and by-products should be a strong argument when permitting the
transportation of material. They state that not only the impacts to the environment but the
impacts to neighbourhoods and infrastructure are strong motivations to allow local con-
sumption of material. By this the noise levels and minimization of carbon emissions are
guiding aspects in the development of guidelines in the future (KHO, 2019).
When the resource efficiency in tunnel phases is calculated from a zero-sum aspect, the
main resources affected are organization, human and physical. In other words, the costs
and consumption of one resource is away from all of them in the long run. Carbon emis-
sion restrictions create a pressure for companies to renew their equipment from gasoline
powered to electric powered machines. By doing this they almost accidently upgrade their
equipment for more efficient and productive versions (Ding, 2008). Another example of
renewal is when the organization of a project is faced with a financial dilemma of minimiz-
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ing the transportation of waste. Here the new ideas and viewpoints of renewal and minimi-
zation of waste is created. Design and implementation of new efficient processes are then
created (YM, 2018).
As the economic performance is the key factor that controls construction it is by affecting
this factor that efficiency and change of procedures to more effective ones are created. De-
cisions and new guidelines by the public sector create the working environment for con-
tractors. As all companies wanting to create sustained competitive advantage think of new
ways to maximise the efficiency in their operations. New implementations forwarded down
to the workforce create ideas and development. As the built environment is increasing but
at the same time land is becoming scarce, increasing amount of the built environment is
underground. The efficient construction is mainly kept in discussion through sustainable
discussion. This is commented more in detail in the chapter on Effects of circular economy
to resource-based estimating (Sfakianaki, 2015).
2.3 Challenges and opportunities in resource management
The largest challenges that resource management faces is the rapid change in construction
technology. Earthworks and with it tunnelling and excavation phases are guided towards
information-oriented planning and delivery of facts. Building Information Modelling
(BIM) and modern documentation are promoted not only by service providing companies
but by the public sector. The European Union launched in 2017 a handbook to unify the
implementation of information technology into the construction sector (EUBIM, 2017).  A
unified European policy allows for cross the borders international co-operation and larger
business endeavours. With it, the precise changes and detail in planning and the relay of
information becomes faster, live (Kerosuo, 2017).
Even though the technology and processes to support this is all ready, the capability and
structural readiness of entrepreneurs is falling behind in development. A large portion of
companies in the field are small or micro-businesses where majority of the company’s
wealth is tied into the existing hardware. The modifications needed to make the transition
is expensive (Kerosuo & Paavola 2016). Additional to the upgrades needed into the ma-
chinery, personnel need education and training as well. As the demand of the technology is
slowly being introduced and demanded in projects, so is the transition of the company’s re-
action to the demand. Resource efficiency is tied into learnt efficient practices (Kerosuo et
al., 2015). New technology takes many of the companies into unsafe territory where their
core speciality is not as strong. For many this demands the re-structuring of their personnel
either by recruiting new staff with capabilities to support the company or the education of
current staff. If education and training of current staff is chosen, this brings with it a transi-
tion phase during which the bidding for modern projects is more difficult or out of reach.
In other words, companies must plan for a smaller revenue period (Kerosuo et al., 2015).
With new technology the development of project management, efficient resourcing legisla-
tion and common terms must develop as well (Kerosuo et al., 2015). In Finland this is a
current challenge that is not moving on the same speed. The general terms of a contract
(YSE), a legally binding document, was published in 1998. The terms and the atmosphere
of the time 22 years ago does not correspond with digitalization very well. As the docu-
ment is outdated and this fact is recognized by the construction sector, the terms and condi-
tions of the document are undervalued or opportunistically referred to, when the situation
is allowing it (Infra Ry, 2019). In other words, the terms and conditions are referred to
when it suits the goals of the party involved. This puts the weighted value of negotiated
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terms above the YSE document. As a large portion of the negotiated terms and pricing of
contracts are unit price based the flexibility of the contractual terms are rigid. The acquisi-
tion law of Finland protects the rights of contractors by determining the procedure how
public authorities select the contractors of supply goods, services and construction work
(Finlex, 2016). Due to this, terms of the contract must be set at the point when bidding
commences.
 Productivity and the quality of public construction increases.
 Transparency of modelling.
 Growth of export and attraction of intellectual resources through digitalization.
(EUBIM, 2017)
The opportunities in resource management bring with it the benefits that all companies al-
ready have in their existing capabilities. As a company’s capabilities are comprised of bun-
dles of different resources, they draw on their own strengths and skills. They estimate risks
and speculate consumption of goods and demand of work force through the experiences in
previous endeavours. As demand grows and the aim to minimize risks controls develop-
ment, the aim of dynamic capabilities is to expand the field of expertise in the company. In
other words, more skills that the company can safe say they poses, easier it is for them to
make more accurate, detailed and competitive bids. (Peteraf & Barney 2003)
Technology brings with it the opportunities for in-depth precise estimating of projects.
BIM technology applied in machines allows for mass stabilization and excavation to be
precise and cost effective (Kerosuo et al, 2015). Material waste is minimal and through up
to date design plans, the effective use of manpower can be maximized. As the construction
sector is going through challenging times, trying to answer to the growing questions on en-
vironmental impacts, economically uncertainty and sociological changes, it is facing large
opportunities as well. (EUBIM, 2017)
When facing the fact that that on a large scale one third of all waste and half of consumed
energy goes into construction at the moment, this is half the picture. Finland has challenges
with climate change, resource efficiency, greater focus on social services requirements, ur-
banization and migration, aging infrastructure, need promote economic growth and limited
financial resources (EUBIM, 2017). This is also the focus on opportunities in the future.
Companies that can excel in the development of resource efficient procedures and mini-
mize the effect of waste and consumption their own processes will have a sustained com-
petitive advantage in the future. This calls for open and up to date information to be at the
use for development, as well as in the long run the challenge that early gained advantage of
some will incentivise others to copy or modify the same building blocks of new success.
(Barney & Clarke, 2007)
Resource-based theory suggest that the development of resource management comes in
three stages. Firstly, resource-based view. Secondly, knowledge-based application and
thirdly, relational view of facts. Resource based view assesses the development of a com-
pany’s strategic assets. It evaluates the effective and efficient application of the company’s
resources and determines desired changes for sustained competitive advantage. When the
assessment reaches some sort of consensus, it is time for a company to determine how their
knowledge-based applications are equipped for this change. As the intellectual property of
a company is difficult to imitate their strengths are unique as well. The heterogeneous
knowledge and capability of the company determine the success of strategic changes
15
planned. Finally, if the first two steps in the development of resource management are fa-
vourable, relational view judges how the advantage is in relation to others in the same
field. (Acedo et al, 2006)
This means, that the recognition of opportunities is not enough. If wanting to enhance the
efficiency of a company’s resources, the presented opportunity must be viewed from three
different angles. Firstly, the company must make an honest look at the resources in their
use and compare the situation of competence as it stands to the desired outcome through
development. Is the level of competence capable to make the strategic changes needed? If
the possibility is there, secondly the company must evaluate the potential of their human
resources. Can they keep up and manage the needed change in the long run. If so, thirdly
they must assess their stance in their competitive field. Can they uphold their gained ad-
vantage against competitors? If the effects are to their core resources, the opportunities are
then in their grasp. (Acedo et al, 2006)
2.4 Resources in tunnelling phases
Resources in tunnelling phases are directly comparable to the type of tunnelling project
which is being performed. The largest influence on the type of resourcing being used is the
amount of drifts. As time is the single most effective contractual aspect in a project, the
amount of drifts makes the outcome. The fewer the amount of drifts being excavated the
more affect there is to the timetable when changes are made (Mazaira & Konicek, 2015).
As time is not a resource on its own, but it is a sum of many resources that can affect the
outcome of effective time use during a project. In other words, the positive effect of time is
achieved by effective use of resources in bundles.
As mentioned in the previous chapters, a large influence on the construction sector is the
global development of environmental questions as well as the fast digitalization of technol-
ogy. These aspects affect all four main types of resourcing. The EU’s new Green Deal
agenda is implemented to all member states (EU, 2019). As the demands for the cut down
of environmental impacts of construction are demanded and changes to all resource seg-
ments are made, there is a growing worry on the consistency of decisions (EU, 2019). The
investments that companies are making into growth to meet the demands new legislations
are large monetarily. So, the indicators from decision making must show a steady and con-
sistent development in the trend towards the set goal. If the way points on this path are ever
changing or the goal is not completely clear to all, development costs are larger than
needed. This creates a false emphasis in estimating. Creating a larger estimate of total costs
when the changes and insecurity of development is calculated in all aspects of projects, in-
stead of a steady assertive development from start to finish. (ILO, 2011)
The use of resources in tunnelling projects is also dictated by the type of contract that is
made for the project. There are three most commonly used contractual projects in use in
Finland. Total price-contract (kokonaishintaurakka), unit price-contract (yksikköhintau-
rakka) and target price-contract (tavoitehintaurakka). (Väylävirasto, 2009)
 Total price-contracts bind the contractor to undertake the complete construction
work of the project at a fixed total price. In this the main focus is for the content,
the scope of the contract to be precise and define the whole construction period. If
the plans for the project are not precise or they change during construction, this
raises construction costs for the client through additional work costs and alterations.
(Väylävirasto, 2009)
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 Unit price-contracts bind the contractor to achieve the agreed construction project
and be compensated by the client on an in advance agreed upon fixed unit price.
Unit prices are measured by quantity units of performance which are easily measur-
able, separately priced and clearly structural. Unit priced contracts are well suited
for tunnelling projects and are nowadays the most commonly used contract model.
It is well suited due to the fact that quantitative units can significantly change dur-
ing the implementation phase of original plans. Unit priced contracts require com-
prehensive nomenclatures and agreed upon means of quantity measurements.
(Väylävirasto, 2009)
 Target price-contracts divide the economic risks and responsibilities equally be-
tween the contractor and client. Here the contract is a cost-based invoicing contract
where the invoicing is made from total costs of construction work. This includes a
consideration fee that consists either on a agreed fixed fee or a target percentage fee
of the final goal. If the final price of the project is either above or below the target,
the final price is shared by both parties. It is common to add a ceiling price to the
target, with which if that is reached and gone over, the exceeding amount is entirely
at the contractor’s expense. (Väylävirasto, 2009)
The physical resources of a company in the tunnelling and excavation field are tying up
most of the company’s wealth. Investments to the capability and demands of modern ma-
chinery are expensive and are made due to the demand of bidding criteria. Material used in
the reinforcement and grouting phases are priced upon the set fluctuations of market pric-
ing. This means that the prices of steel, aggregates, cement, and other materials can affect
the end costs of materials during construction. (Väylävirasto, 2009) As most of the contract
models have pricing set before hand, this can have a significant effect on the calculated
profit margins. The location of the tunnelling project and the permits given dictate a large
portion of the physical costs as well. As all machinery and other material used as re-
sources, either owned by the contractor or rentals, have a calculated daily cost estimate. A
daily price for tying up the resource to this project. The more the efficient and more hours
a day the resource can be used, the more beneficial it is for the contractor. If permits allow
tunnelling phases to operate only parts of the day, the operating costs of these resources is
higher. (Kozhevnikov, 2018)
Financial resources of the contracting company dictate how well they can withstand risks
and how they can part take in different types of contractual models. Depending on the con-
tract model, the inflow of capital during the project varies. The unexpected delays in time-
table or changes in plans can affect the target goals of a project or the pace that quantity is
counted up during construction. Even though capital is not flowing into the contractors, it
is flowing out. The fixed costs of the construction project such as employee fees, sub-con-
tractor invoices and maintenance costs are running daily. (Väylävirasto, 2009) If the finan-
cial resources of the company are not equipped to handle uncertainty and do not have a re-
quired buffer for changes the consequences can have dire effects on the project and com-
pany. (Kozhevnikov, 2018)
Human resources of a company are the most sensitive and intolerant to change and insecu-
rity. As the skills and expertise of construction companies is the core of their business, it is
vital for them to be able to hold on to talent. The culture and structure of the company, as
well as their rewarding system and human resource capabilities are in high demand. (Ko-
zhevnikov, 2018)   As tunnelling phases are not a common line of education and talented
workforce are fully employed, employees are aware of their worth as well. A new aspect in
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human resourcing is the change in working culture. Younger generations do not engage
themselves to a certain company in the same way as before. The movement of workforce
from company to company is more common and workmen look for more incentives to
commit to a company than financial benefits alone. This creates new challenges in a very
conservative line of work as construction and tunnelling is. (Infra.Ry, 2017)
Organizational resources of tunnelling projects are dependent on the model of contract that
the project is working under. Where the capability of the managerial staff can be consid-
ered efficient, largest affects to the resources use are the time constraints or delays during
construction. If the organization is not capable or skilled to work under changing condi-
tions, the outcome will affect all aspects and segments of resourcing. (Kozhevnikov, 2018)
2.5 Tunnelling nomenclatures
The current nomenclature system was updated in 2015 from the infrastructure nomencla-
ture of 2009. The updates to the previous version consisted of moderate changes aiming to
(INFRA, 2015)
 Restructure the nomenclature so it better supports the development of information
modelling
 Updating the missing titles of the previous nomenclature so it better serves the
management of costs and quantities
 Clarification of unclear content in previous versions.
The tunnelling nomenclatures were designed for effective project management during vari-
ous phases of construction, from design to excavation and re-enforcement. The nomencla-
ture system describes tunnelling phases as construction segments and describes the process
as quantitative volumes of resources. This helps in the estimation of costing, resource allo-
cation and formation of contracts (Rakennustieto, 2015). Especially in the most common
contract type, unit price-contracts the division of resources into sub-categories allows for
detailed cost estimation. The nomenclature system for tunnelling phases consists of sub-
nomenclatures that follow loosely the same resource categories of resource-based theory.
They are divided from a project management viewpoint to the following (INFRA, 2015):
 Nomenclature of tunnelling phases
 Stake or batch nomenclatures
 Nomenclature of production
 Nomenclature of end products and operations.
The nomenclature structure provides a simplified model of tunnelling works. They are
common enough so the exchange of information between different parties in the project is
efficient. Basically, this means that the nomenclature system is an agreed upon structure of
tunnelling phases (INFRA, 2015). When discussing different parts of the project, these
modelled structures are used when referring to a topic at hand. This allows for all parties
involved to discuss the same topic using the same set of terms. This minimizes misunder-
standing and keeps the structure of construction the same for all.
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Additional to creating a common set of terms with which to view a tunnel phase, the no-
menclature creates an agreed upon standard of values with which a single phase of tunnel-
ling will be judged upon. From quantitative standard of production, resourcing and value to
a qualitative standard of production. Dividing the tunnelling phase to the least amount of
tunnelling works which make up the tunnelling phase. In other words, the nomenclature
describes the basic steps on how a tunnelling phase is implemented, how the tunnelling
phase is measured in production rate, speed, and a standard unit of invoicing (INFRA,
2015).
As a whole, the 2015 infrastructure nomenclature is set up as a four-digit numbering sys-
tem. The nomenclature is broken down in a hierarchy following the outline of project man-
agement guidelines. As such the nomenclatures follow from phases, to stake or batches, to
production and ending in end production or operation units. This means that the four-digit
code for a single nomenclature consists of four detailing parts of the nomenclature. For ex-
ample, 1511 is the nomenclature for grouted rock structure by micro-cement or chemical
compound. The breakdown of the nomenclature is (INFRA, 2015):
 1: Rock mechanics
 15: Grouted or re-enforced structures in rock mechanics
 151: Grouted rock structures in rock mechanics
 1511: Grouted rock structures by micro-cement or chemical compound
Unit is kg or drilling meter. Means of measurement for quantity is consumption of grout or
length of drilling.
For cost calculation this basic breakdown of a tunnelling phase is not enough. The nomen-
clature of a tunnelling phase must be equipped with additional information. A further
breakdown identifies the variables affecting the cost structure of the finished product or
work phase. The same applies when the basis of invoicing, the agreed upon contract model
is target-price contract. As here the final costs are made up as the project advances. Both
parties must have a means of identifying which parts of the nomenclature are fixed units
where the cost does not change, and which parts of the nomenclature are affected during
construction (INFRA, 2015).
The infrastructure nomenclature system 2015 is very detailed in identifying basic titles
consisting of different supplies and materials. Due to practicality reasons, as the system
does not take opinion on which supplies, materials and operations are important to cost cal-
culation, the system covers all the inputs required for the project. Although some are sub-
ject to further subdivision. The stakes or batches in question are grouped into the following
subheadings (INFRA, 2015):
 pay grouping or vocational title sub-nomenclature
 equipment sub-nomenclature (transport and transfer equipment and construction
machinery)
 the sub-nomenclature of construction products (materials, construction equipment
and prefabricated components).
In tunnelling projects many phases are often carried out by subcontractors. The general
terms of a contract state that subcontracts may only contain labour with needed equipment
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or labour and materials including equipment needed. This makes the identification of sub-
contracted phases by nomenclatures difficult, especially as the extent of subcontracted per-
formances varies. Therefore, the nomenclature system does not include a subcontracting
nomenclature. The production nomenclature largely meets the needs of subcontracting in
terms of cost calculation. In this sense the subcontracted phase is taken primarily as a sin-
gle unit work phase with one identifying unit of measurement (INFRA, 2015).
2.6 Future in resource-based construction
As economic growth in Finland and globally all together is slowing down, it cannot be as-
sumed that construction will keep the same pace as it has had for the past five years. On a
positive note, the centres of growth such as the capital city region in Finland does not show
the same decline in growth as rest of the country. This keeps the localized growth in these
areas going (Työ- ja elinkeinoministeriö, 2019). While construction in these areas is boom-
ing, viable areas of good quality land is becoming scarce. Transportation knots slow down
the infrastructure of these areas and storage and industry demands are steady as well. As an
answer to this problem more area is excavated from underground, or facilities are being
built there. A downside to this is, that most of tunnelling projects are economically very
large and the decision to commence on such an endeavour is becoming more difficult (In-
fra, 2019).
As the answer to profitable entrepreneurship in the construction field is profitability and
economic growth, this can be achieved two ways. Either by increasing the amount of work
that the company takes for itself or by increasing labour productivity. In both cases this de-
mands the efficient use of resources inside the company. Productivity can be found easiest
by finding efficient operations, more efficient machines and new areas of venture (Barney
et al, 2011). Tunnelling companies as well as the excavation business in whole must start
finding new innovative ideas on how to expand their business and develop themselves. As
efficiency and the task of improving it demands the growth of resources, it is made under
the assumption that the level of capability is dynamic enough in the company. In other
words, the skills of the company and the level of quality in it must be high enough. At the
end of the day, development needs continuity and continuity of a company needs revenue
to succeed (Baker et al, 2005).
The development of resources needs financial backing. As mentioned above, for this com-
panies need an ongoing revenue stream. Majority of tunnelling projects are under the pub-
lic sector, so the bidding for these projects is under competitive tendering laws of Finland.
There is growing critique of this procedure. As the evaluation of the bids is made by divid-
ing the content mainly between price and quality, the decision is made by the content of
evaluation criteria. A study by Hansel, a governmental agency that is devoted to the devel-
opment and legislation of public acquisitions, has found in 2017 that the criteria of quality
is mainly poor in decision making. The emphasis on quality is either placed in areas of
construction which do not have any effect on the outcome of the project or on equipment
and other hardware. In other words, this means that in cases where for example 25% of the
bidding is placed on a quality rating of the company, it favours large companies that can
buy the needed hardware or have a possibility to lower their bidding price so that the em-
phasis on quality weighing 25% of the bid is not a relevant factor any more. (Hansel,
2017).
Due to this fact, there is a trend that competitive tendering is 100% based on a pricing
viewpoint. Cheapest bid wins. This does not in all cases mean that the quality standard of
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tunnelling is declining. It does show the trend that development of resources is slowing
down as the margins of projects is smaller. Here the estimating tools that are in use for de-
velopers, the clients and for contractors is a key for success in the future. When the deci-
sion makers in the public sector have a clear picture on how the cost structure of a project
should be built, they can discard bidding where the structure of the bid is false or has too
many risk variables that can affect the outcome of the project or its quality. This meaning,
that when the cost structure is transparent for all parties and the information for cost esti-
mation is detailed enough, only realistic bidding and cost estimation succeeds in bidding
(Hansel, 2017).
As the measurable unit for effective use of resources is productivity, this growing trend of
price-oriented decision-making effects the production rate of tunnelling. Even though the
development of prices by ‘lowest bidder wins’ culture is kept conservative, the production
rate is slowing down. The reason for this is, that the quality standards of end users and cli-
ents is higher than previously. As the demand for better quality is improving the overall
costs of construction are higher. To keep construction costs on a tolerable, the pace of con-
struction is kept moderate. For the reason that a high pace of production does not neces-
sarily equal the same level of quality. For this, there is a new way of viewing production
and how it is measured. A joint document covering the description and results of an inves-
tigation to resource management and development of construction, financed by the council
of state and the Union of Construction (RIL), determined that a production rate of a project
should be viewed as follows (RIL, 2019).
𝑃𝑟𝑜𝑑𝑢𝑐𝑡𝑖𝑣𝑖𝑡𝑦 = 𝑎𝑚𝑜𝑢𝑛𝑡 𝑜𝑓 𝑜𝑢𝑡𝑝𝑢𝑡+𝑞𝑢𝑎𝑙𝑖𝑡𝑦
𝑎𝑚𝑜𝑢𝑛𝑡 𝑜𝑓 𝑠𝑡𝑎𝑘𝑒𝑠 𝑜𝑟 𝑏𝑎𝑡𝑐ℎ𝑒𝑠 + 𝑞𝑢𝑎𝑙𝑖𝑡𝑦
               (1)
What this implies is, that the productivity of a company is no longer viewed on the sole ba-
sis of how much output it is capable of producing with what amount of resources. Produc-
tivity is now viewed by the output which meets the standards required produced by the
company, made with resources that meet the quality standards expected. This follows di-
rectly the new requirements set by EU’s Green Deal standards. As the environmental as-
pects of construction become a strong criterion in all phases the amount of quality in this
equation becomes larger. It is no longer about who can produce the most meters of tunnel-
ling in a set time with the lowest costs. Instead it is about, who can make the most tunnel-
ling meters, with the most environment friendly equipment, leaving the smallest impact on
nature, able to utilize the most by-products and having the most sustainable human re-
sources available (RIL, 2019).
This creates new opportunities for employees who are seeing that their employer has trou-
ble catering to all the demands of modern construction. As many phases of a tunnelling
projects are subcontracted, there are opportunities for entrepreneurially thinking workmen
who see opportunities in this new way of evaluating quality. Construction sector is a stiff
and conservative field where change and development in values happens slowly. The dy-
namic capabilities of companies might not be fast enough to react, so opening in niche seg-
ments of the market are available (Baker et al, 2005). The future of resource-based con-
struction is development oriented. As quality controls this growth the increase in standards
promotes latent productivity and development. As the quality standards of clients cannot
be lowered or the increase cannot be slowed down, constructors must produce what the cli-
ents require. For this to happen, efficient use of resources and the production process in
general must should be developed with following (RIL, 2019):
 Development of contractual frameworks
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 Development of design and construction processes
 Development of acquisition and logistics management
 Development of site operations
 Implementation of new digital solutions
2.7 Effects of circular economy to resource-based estimating
There is a duality in the awareness of circular economy in tunnelling projects and the de-
mands set by society. The new restrictions in carbon emissions and targets of waste con-
sumption are more in the words of the public sector than in the adoption of new implemen-
tations in the field (Adams et al, 2017). A large factor in this is the lack of enabling deci-
sion making and the incentives that are given towards the construction sector. The target of
what society wants as an outcome of the green deal concept is clear to everyone but the
contributing factors that enable to reach this target, are unclear to most. A breakdown in
the supply chain of tunnelling projects show that there is confusion or little knowledge in
the adoption of circular economy concepts by clients and designers. As the tools and in-
structions on how a project is carried out, comes mainly from these two parties the confu-
sion extends to the contractors as well (Chamberlin et al, 2013).
The challenges mainly are in the incentivisation of procedures. The market mechanisms
and the design formats do not promote end-of-life issues. This means that the use of mate-
rials used in construction are viewed as waste, rather than components of renewal. Due to
this, the recovery chain of waste is viewed from an economical perspective. As the re-
strictions in environmental questions are promoted only through penalties and guidelines, it
is in the interest of the contractor to put effort only into figuring out how to meet the guide-
lines and avoid penalties. If the incentive would promote development of procedures, this
type of negative promotion would not be necessary. This would free resources on both
ends to development from supervision (Adams et al, 2017). As the growth in tunnelling
projects is concentrated around growth centres there are technical difficulties in processing
waste. The recovery routes for waste do not identify by-products as an effective recovery
route of waste, as permits for tunnelling do not take this into such an account compared to
noise pollution and effects on surrounding neighbourhoods (Geng & Doberstein, 2008).
The transition phase from the current methods towards the requirements set by the public
sector need a thorough re-establishment of incentives. As the tunnelling construction field
is fragmented and lead by commercial benefits, only a clear business case forum can pro-
mote the change that is required (Adams et al, 2017).
As the development of circular economy concepts is slowly making its way to tunnelling
projects, the emphasis on environmental development is in supply chain management prac-
tices. The efforts are in finding suppliers and products that reduce the negative conse-
quences of consumption. Here the emphasis is in the relationship between ecological pro-
cedures and economic growth (Nasir et al, 2017). Emphasis being in finding a transfor-
mation from linear supply chains into circular ones. This in other words is an aim to meet
set environmental targets of construction by making more efficient and circular choices
with suppliers. Basically, showing the credentials of green products as the aim for environ-
mentally friendly construction as the phases in tunnelling works are more costly or difficult
to transform. This will not be a functioning way promoting one’s environmental aspects for
much longer, as the carbon maps of supply chains are much more visible than previously.
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The studies in lifecycle emissions have shown that the transport elements of circular sup-
ply chains play the largest proportion in their total emissions. What this means is that cir-
cular products might not be the most effective choice as it all comes down to the transpor-
tation distances. To promote more effective procedures of circular economy in tunnelling
projects, the indicators that are taken into account should be multiple. The comparison be-
tween linear and circular supply chains are more of a promotional slogan used by contrac-
tors. The resulting impact is more debatable (Nasir et al, 2017).
The development of circular economy thinking can be best promoted with new ideas for
management. The reinvention of economic models to support sustainable development is a
tool that is not efficiently used. The economic models, such as contract types and through
them the estimating tools that are used, do not take into consideration the use of by-prod-
ucts as an economic factor (Geissdoerfer et al, 2017). If the efficient use of waste on-site
would be considered a direct factor in calculations, this would speed up development. As
the study of environmental impacts is studied by environmental analysists rather than eco-
nomic professionals, the assessment tools do not give answers to how implementation can
be effectively made. The principals of circular economy reduce / reuse / recycle would
benefit tunnelling phases better if they would be viewed more from a reuse / refurbish / re-
cycle standpoint (Ghisellini et al, 2017). In other words
 reusing material, energy, and resources
 refurbishing resources and outdated procedures
 recycling and effective use of by-products. (Ghisellini et al, 2017)
The adoption of this framework will provide economic benefits as well as effectively re-
ducing overall impact. The largest problem in implementing this framework, is in the fact
that all projects are site specific. The market of recycling, re-using of resources and the ef-
fective use of circular supply chains is directly affected by how far from suppliers the site
is and how much market presence of competing goods there are on offer. Basically, the
economic and political context of circular methods is dependent on the ease of supply. If
the transportation of goods, difficulty of permits or the availability of inexpensive linear
supply is larger than the benefit of circular models, it will not work efficiently (Ghisellini
et al, 2017).
The re-thinking of design is the best way to start implementing new strategies into tunnel-
ling projects. It starts with the idea of redesigning of processes and discussing the repriori-
tizing of the choices that companies make. Circular economy has been a trending
buzzword during the last years and with an overuse of the term it has lost its basic mean-
ing. Due to this, it is up to the choices that companies start making that will define their
reputation in the future. The choices can be viewed from a resource-based standpoint and
development starts by redesigning the four main categories of resources (Ghisellini et al,
2017).
 Physical resources, by developing digital solutions
 Financial, by creating new business models
 Human, re-thinking conditions of labour and reward
 Organizational, by developing efficient circular design strategies (Ghisellini et al,
2017).
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3 Modelling and interviews
3.1 IHKU-Alliance
Projects in the infrastructure sector of construction make up a large portion of public sector
funded development in Finland. With competitive tendering as the basis of contracts, the
actual content of invoicing has become harder to interpret. Meaning, that the actual bid for
the contract has made the parameters for invoicing. How the costs accumulate inside these
parameters are not so clear. Due to this the public sector is facing difficulty to create up-to-
date, realistic cost estimates of large-scale projects. Estimation of cost structures by public
sectors preliminary work have varied largely, and estimates compared to offers made by
contractors are in parts incomparable. To remedy this problem an alliance-project IHKU
was created to model a new cost calculation system and modelling services to provide open
cost information to the public sector and designers. IHKU-alliance is made up of the six
largest municipalities in Finland and the centre for infrastructure and logistics (IHKU,
2019). As majority of development projects are conducted in these growth centres so they
can provide up to date current information on the requirements for information. The new
cost calculation model is designed to meet the needs and challenges by providing up-to-
date cost information for infrastructure projects, delivering high-quality, and functional
service for calculating cost estimates.
The model is a resource-based estimating tool which calculates stake/batch inputs of re-
sourcing groups to form an estimate on the average pricing of production through previous
projects. This provides a sounding tool for designers and developers to evaluate bids sub-
mitted by contractors. In other words, the estimating model allows to evaluate the submit-
ted bids and their potential. For example, the model allows to evaluate low bids to realistic
pricing. Can the construction be done with that price, or is the contractor taking a risk with
the bid, which will cause financial trouble for the project eventually. The increase in open
information and calculations builds up the reliability of cost information and enables cost
calculation continuity and assessment of different options and risks at different stages of a
project. In other words, it helps create a more honest structure of costs, creating a library of
cost information that is available to all parties involved. By this the unbalanced terms of
contracts and misplaced costs into wrong segments of projects can be avoided more effi-
ciently (IHKU, 2019).
The new cost model is based on the standards and nomenclatures guide of Finnish infra-
structure construction, more precisely it’s classification of construction phase content and
price information. The aim of is to create a guiding model that portraits current and reason-
able costs for all users in a project. Results of estimation are created by modelling re-
source-based calculations on building components according to the Infrastructure-nomen-
clatures. The nomenclatures building components are basically detailed version of resourc-
ing, estimating cost formation from sub-units. Stake/batch listings create a guideline not
only for cost estimation but for a code of conduct to create a quality standard for construc-
tion (IHKU, 2019). A guideline of sorts that advises on minimum resourcing that creates
desired work phases.
As the nomenclatures are very detailed and the amount of sub-units is large, they are too
heavy on their own to make up to calculation model for estimating tools. Due to this fact
the nomenclatures are simplified and attempted to transform into a ‘only essential infor-
mation’ structure model. By doing this the models becomes user friendly and allows for
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only crucial costs to be taken into account. If too much information is provided into the es-
timation model, the desired open and assessable is not found.
IHKU-alliance has structured the aims of the calculation model as the following:
 Reliability with timely and high-quality cost information and transparency in cost
estimates to support decision making.
 Response to new opportunities offered by the flexible operating environment and
new technology.
 Calculations based on accepted standards and guidelines in the field of infrastruc-
ture.
 Calculation logic is the same for all project types (standard costing).
The calculation model is based on standardized project-, and building components, i.e.
based on building information infra-nomenclature. Project components are formed on the
basis of building blocks. Such blocks are made up of production parts which in turn are
made up of stake/batch inputs as they are portrayed in resource-theory. Unit prices for
building components may also be used. The pricing of the estimation model units are based
on a simple division of content. Unit prices are used where applicable (IHKU, 2019).
 Stake/batch sub-units: physical, financial, human resources, which are translated
into labour, machine and material.
 Stake/batch sub-unit prices: physical, financial, human resource-costs, which are
translated into labour, machine and material.
3.2 Estimating model
IHKU-Alliance estimating model is designed to create a calculation application that uses
the common structure on infrastructure information nomenclatures of 2015 as their basis.
The nomenclature itself is too detailed and heavy to work on its own and due to fast devel-
opment of digitalisation in construction it is starting to be partly outdated. The logic of the
IHKU-estimating model is to create a stripped down, functional version of the nomencla-
ture logic. It builds the estimating of resource costing by naming construction phases by
nomenclature identification. The construction phases are detailed into necessary production
components by their resource types (IHKU, 2019). These are accounted by their standard
of costing. Interviews are conducted with contractors, designers, and consultants on the ba-
sis of how the current tendering process works and what type of development do they see
necessary. This feedback is implemented into the IHKU-estimating model. The process is
depicted below in figure 1.
Figure 1. Process of development implemented on the modelling process for the IHKU-es-
timating model (IHKU, 2019).
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The given feedback creates a picture of what information is current and necessary to form
a costing estimate of construction phases. These are made from production components
that are formed from inputs of resource-based stakes/batches. Initially, unit prices for con-
struction phases may also be used, which will be specified on the basis of inputs of re-
sources. This is common in tunnelling phases as many of the tunnelling phases are meas-
ured by their productivity or consumption of materials.
The contents of the nomenclature titles are deconstructed in the model by the structuring
viewed in figure 2. Contents of construction phases: production components and further re-
source-based inputs contained in the production components (IHKU, 2019):
 Inputs (labor, machine and material costs)
 Input prices (labor, machine, material prices)
 Unit prices where applicable
Nomenclature
ID number Infrastructure 2015, Nomenclature titles
1500 Rock grouting and reinforcement structures
1510 Rock grouting injections
1511 Injected rock structures
1519 Other rock injections




1529 Other mechanically reinforced rock structures
1530 Shotcrete structures
1531 Shotcrete surface structures
1532 Shotcrete drains
1539 Other shotcrete structures
Construction phase
1510 Rock grouting injections
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                                Production component
                                Long hole
                                Production component
                                Grout injection
Resource-based stake/batch
Long hole Mining Jumbo
Workforce
Resource-based stake/batch
Grout injection Grouting equipment
Workforce
Grouting material
Figure 2. The deconstruction of nomenclature titles and their construction phases to pro-
duction components and stakes/batches (IHKU, 2019).
As the feedback that arises from the interviews is more detailed than the structure in the es-
timating model, a conduct guideline is created alongside the estimation model. These ad-
vices the user of the application in the finer details of said construction phases being calcu-
lated. Lists of different types of material options to additional options of estimation, de-
pendent on type of project are included. Feedback is viewed in this chapter by their nomen-
clatures and the results in the models and changes by interviews feedback is presented in
chapter four.
For the estimating model to work it requires that the construction phases and their produc-
tion components are duplicable from a project to another. If the duplication of the produc-
tion components is too general, so are the costs estimates of their stake unit prices. The in-
put of data must able the model to create enough identification of a project that the cost es-
timate is accurate. In other words, if the resources, their consumption, or efficiency is too
general, the cost estimate does not give the desired transparency of costing. The tunnelling
phases create a challenge in this sense, as their designs are unique to each project. To ease
the modelling, a few various examples of the same production phase are created. They rep-
resent the different common variations of the construction phase. By altering the input data
of these variations, it is possible to get a more precise estimate as with only one options
3.3 Interviews
Interviews were conducted during February and March of 2020. Invitation were sent to all
of the largest contracting and design companies operating in Finland. Additional to them
also representatives of developers were interviewed. Majority of them are working as inde-
pendent consultants. The representatives differ from designers as their task is to advocate
the interests of the client. They do not provide design as much, but they control the quality
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and economic interests of the client. The objective of the interviews was to discuss the cur-
rent situation in competitive tendering as well as problem areas in bidding and contractual
invoicing. The interviews were made in an order so, that contractors were interviewed first.
Second designers and third developers’ representatives. Discussions were carried out by
going through a list of questions which were targeted by addressing competitive tendering
as a whole, then 1500 rock grouting and reinforcement structures, 1700 Rock excavation
and tunnelling, and finally 4510 Protective and damping structures. The interviewed par-











o Minna Alantie, Länsimetro Oy
o Seppo Janhunen
The questionnaire of the interview was sent in advance to all parties. The questions were
designed so that contractors were sent separate questions to designers as the questions were
focused more on their independent expertise. The feedback of those interviews is covered
in the following sections of chapter 3. Results and effect on the estimating model are
viewed in chapter 4.
Questions for contractors were the following:
 Competitive tendering
1. Is the material attached to the competed tenders generally sufficient?
2. If the material is lacking necessary information, is it repeatedly the same?
3. If so, what?
4. What are the biggest challenges currently in calculating bids?
5. Is there any feature in the current bidding model that distorts pricing?
6. If something distorts pricing, what?
 1500 Rock grouting and reinforcement structures
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7. Injection Grouting. Is the current billing basis good? If not, how do you think it should
be developed?
8. What do you think is the minimum resourcing for injection?
9. Work safety bolts, is the current billing basis good? If not, how do you think it should be
developed? How does the application of bolts vary if they are systematic versus sounding
in this context?
10. Permanent reinforcement bolts, is the current billing basis good? If not, how do you
think it should be developed? How does the application of bolts vary if they are systematic
versus sounding in this context?
11. What do you think is the minimum resourcing for bolts?
12. Shotcrete. Is the current billing basis good? If not, how do you think it should be devel-
oped?
13. What do you think is the minimum resourcing for shotcrete?
 1700 Rock excavation and tunnelling
14. Is the current pricing basis correct? If not, why not?
15. Minimum manning to be taken into account in the calculation:
o Open excavations
o Rock channels, pits, and depressions
o Construction and bridge excavations excavated into the rock
o Underwater rock cuts and trenches
o Post-treated rock surfaces
o Underground rock facilities
o Holes and wells drilled in the rock
 Protective and damping structures
16. Structure of the pricing criterion in the calculation:
o 4513 Vibration damping structures
o 4519 Other damping structures
Questions for designers and developers were the following:
 Competitive tendering
1. What input data do you have available at the time the cost estimates are prepared; i.e.
how does the calculation differ from the contractors' bid calculation?
2. If the material is lacking necessary information, is it repeatedly the same?
3. If so, what?
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4. What challenges do you have in estimating the cost of tunnel projects (or those building
components) in the design phases?
5. Is there any feature in the current bidding model that distorts pricing?
6. If something distorts pricing, what?
 1500 Rock grouting and reinforcement structures
7. Injection Grouting. How do you think it should be developed?
8. What do you think is the minimum resourcing for injection grouting?
9. work safety bolts? How do you think it should be developed? How does the application
of bolts vary if they are systematic versus sounding in this context?
10. Permanent reinforcement bolts? How do you think it should be developed?
11. What do you think is the minimum resourcing for rock bolts?
12. Shotcrete. How do you think it should be developed?
13. What do you think is the minimum resourcing for shotcrete?
 1700 Rock excavation and tunnelling
14. Is the current pricing basis correct? If not, why not?
15. Minimum manning to be taken into account in the calculation:
o Open excavations
o Rock channels, pits, and depressions
o Construction and bridge excavations excavated into the rock
o Underwater rock cuts and trenches
o Post-treated rock surfaces
o Underground rock facilities
o holes and wells drilled in the rock
 Protective and damping structures
16. Structure of the pricing criterion in the calculation:
o 4513 Vibration damping structures
o 4519 Other damping structures
3.4 Competitive tendering
During the conducted interviews, the feedback on the tendered bidding phase followed the
same critique from all contractors and designers. Even though they were giving feedback
from two different points of view the message was the same. As contractors are the bidding
party and designers are contracted by the developer to assign the needed information for
tendering, the similarity of feedback gave a picture that the points raised are valid. Firstly,
the amount of time given for bidding calculations and covering all the data given was seen
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as too short in most of the projects (RATU, 2018). There was a suggestion of separating
the overall informative segment of the project form the technical part, into two different
documents. By doing this the technical data which effects the bidding calculation more, is
separate and not hidden in the large amount of ‘nice to know’ general information of the
bidding project. Another time effected issue was the time reserved for extra questions and
clarification which most projects and contractors need to make their bid. In most cases this
was more or less a week at the end of the bidding period. As the extra questions submitted
to the client developer side and through them to the designers were inside a week to the
deadline it did not leave enough time for thorough research of the questions. Answers were
rushed and, in many cases, just a comment of ‘please look at material submitted with ten-
dering request’. Especially as in most cases the reserved time for decisions after the tender-
ing is the same as bidding.
Another problem area for bidding calculations are the reserved quantities list of materials
and amounts which are delivered as a part of the bidding contract. This list is an estimated
minimum of consumption of products and consumed advancement in production. In other
words, with the bidding information there is provided a list of construction materials such
as rock bolts, anchors, steel nets etc. As well as consumed advancement quantities, such as
amount of shotcrete and excavated cubic meters of rock. The safety factoring of these
amounts and tendency of playing safe with estimates makes these reservation quantities
large. Due to this fact they have a financial aspect for resourcing. Larger the amounts,
smaller the unit prices. This brings a strong speculative aspect to the bidding process. As
all of the reserved quantities are larger than intended, it is up to the contractor to estimate
which of them can be gambled with pricing that is cheaper than in reality. In other words,
contractors will estimate which of the required materials and quantities and amounts are
close to the truth and which are over estimated. Pricing the units that they suspect to be re-
alized in full with correct prices and the overestimated ones with cheaper pricing. This cre-
ates a risk for the contractor. As they speculate with the consumptions, and if the true con-
sumption is larger than expected this can cause financial problems for the project. In worst
cases make the whole endeavour barely profitable or even nonprofitable (RATU, 2018).
As these reserved quantities are larger than expected it creates a problem of timetabling as
well. When contractors estimate the overall duration of the project, they base it on the
given information from the developer. After this they need to speculate parts of the dura-
tion and create an estimate on true duration. This affects the fixed costs of the project and
ties resourcing up. If the duration of the project is radically shorter or longer than esti-
mated, it still only effects the contractor. Fixed costs do not have a possibility for profit for
the contractor. Even if the duration is shorter than expected. Through general terms of con-
tracts, the developer has an option of cancelling the accumulation of costs to the same
timetable as the ending of the project. By this, the fixed costs do not provide help, even if
rental costs for example are agreed by the contractor with the original timetable. If timeta-
bles are longer than estimated, but in the scope of the general contract, the loss is com-
pletely to the contractor. The more detailed content of the bidding information and a shared
risk of reserved quantities could better prevent an unbalanced estimation of fixed costs
(RATU, 2018). When unit prices can be made closer to the truth, less risk there is with
over timetable as well.
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3.5 1500, Rock grouting and reinforcement structures
3.5.1 Injection grouting
In the conducted interviews, the topics concerning rock grouting and reinforcement struc-
tures made up most of the conversation. Designers and contractors saw that this is the no-
menclature group that has the most need for development. The nomenclature group is
made up from three main structuring phases of construction. Grouting, rock bolts and shot-
crete structures. Injection grouting can be made either as a preliminary or post-excavation
phase, rock bolts are made either as a work safety phase or permanent reinforcement struc-
ture and shotcrete reinforcements are as well, either a work safety phase or permanent rein-
forcement (Stille, 2015). What all three of the structuring phases have in common is that
they are a pacing phase of work. It can slow down or even prevent the conducting of other
construction phases. By doing this, they are crucial parts of tunnelling and effect timeta-
bling. They can make or break targets and are difficult to estimate due to varying quality of
rock.
For injection grouting phases the largest discussion came from the newly implemented in-
voicing criteria that has become the common practice in tunnelling. With the West Metro 1
(Länsimetro 1) project, which was one of the largest single projects in the near history, in-
jection grouting was invoiced only by consumptions. As the most common Stop criteria for
grouting is Max pressure or volume, the pumped volume of grout was the easiest and safest
unit of measure that could be used as documentation for invoicing. What the invoicing
came down to was a matter of trust. Does the client organisation trust the invoicing of con-
tractors? Injection grouting can be made preliminary or post-conducted. As the decision for
grouting varied from work site to work site under the West Metro 1 project the manner of
how systematic this grouting phase was varied as well.
A team of workmen designated for this task is reserved for operations for the whole dura-
tion of tunnelling. The costs of labour would run day to day for contractors, did the team
produce any injected volume for invoicing or not. As the injection grouting has initial task
such as moving to site of grouting, setting up of equipment, mixing of grout and transpor-
tation of material this takes time, and is not calculated into the invoicing. The injection
grouting has maintenance tasks as well, which must be conducted after a designated site
has been grouted (Stille, 2015). Cleaning of pumps, lines and packer equipment must be
done otherwise the equipment will not function properly during the next round of grouting.
If grouting is made only from the point of necessity or if systematic grouting is made on a
tunnelling site that has only a few faces that can be worked simultaneously, the amount of
un-billable hours can create a large amount of total labours costs. As the projects are
handed out through competitive tendering, the lost costs of pre- and post-task cannot be
calculated into the volume cost of grout. The amount of collateral costs in injection grout-
ing is completely speculative when calculating costs during bidding. If the costs during
construction become higher, contractors will designate the extra costs somewhere else,
such as fixed costs of operation. This will create a situation where grouting costs are not
current, and neither are fixed costs. The contractor is invoicing true amounts of costs but
with false labelling and the client is paying true costs but doesn’t have a clear understand-
ing on how they are accumulated.
Before West Metro 1, the collateral costs were invoiced, either by a fixed unit cost per mo-
bilisation of grouting team or by hours. The manner of invoicing that changed with the
Metro project stayed as the new normal. Perhaps the worry of overbilling in collateral
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hours created the initial change, but what it mainly created was a situation that the public
sector, the client, wanted to avoid in the first place. Now no hours are invoiced, but they
are calculated into some other cost. The loss of trust in invoicing created more mistrust and
misuse of agreed practices. It is only human for contractors to create demand for volume of
grout if that is the only means of income in that phase of construction.
Designers do not see the current normal as the best means of conduct either. Even though,
their view is from another angle, the end result is the same. A better and more clear prac-
tice for everyone involved. As the competitive tendering creates an unbalanced evaluation
of costs, all contractors are looking for the most inexpensive way to perform all phases of
construction. This creates web of subcontracting that is built when looking for savings. In
some cases, this doesn’t promote the best practices in construction. The cheapest option is
not always the best. Because of this consumption is not a healthy measure of costs. The in-
tended Stop criteria is misread or misused. Due to this, designers see the analytical GT-
method more useful. Grouting Time-method is based upon the relations between grout
penetration and grouting time. With this the grouting becomes systematic and the collateral
costs are easier to calculate. As the GT-method is dictating the amount of grout injected, it
leaves less of the decision to the workmen in the team. This gives more security for the cli-
ent in the sense of necessity of invoiced consumption, as well as a base of reasoning for
contractors. Contractors do not need to justify their invoiced volumes as much, as they are
consumed with a pre-set penetration requirement.
GT-Method does require for more thorough evaluation of rock during tunnelling. As the
quality of rock is dictating the needed grouting time to reach the targeted penetration, a ge-
ologist or geotechnical engineer must be available on-site to make the necessary evalua-
tions and calculations. This does create more costs on its own, but they are transferable
into other phases of tunnelling as well. It is quite common that the engineer or geologist
making evaluations is not working on one site alone. Usually they have multiple sites that
they oversee. This creates a delay in decision making. Not only in grouting-based ques-
tions but other as well, such as safety bolting. If an on-site engineer or geologist is availa-
ble, the real time decision making compensates for the additional cost of labour. Most
probably the effect on timetables creates more benefits for both client and contractor. This
speaks in favour of splitting the costs between both parties. Creating a possibility for effec-
tive use of the GT-method (Hollmen, 2007).
The estimation of costs and the conflict of interests that has been created around injection
grouting seems unnecessary. As the premises of creating criteria for invoicing is to prevent
unnecessary costs and misuse of trust, creating a set of rules that are unprofitable, fight
against this. As the use of resources is a direct line of costs for a contractor, they will al-
ways seek ways to receive compensation for all their losses. As the aim of the public sector
is to create an equalizing and transparent system of commerce, the basis of invoicing
should make compensation without prejudice possible. Competitive tendering was origi-
nally built for this purpose, but it is back firing on its original purpose when the trust be-
tween parties is missing. Even though the volume-based invoicing of injection grouting is
an effective and simple means of calculation and easy to mimic from worksite to worksite,
it leaves too much room for speculation and estimation.
3.5.2 Rock bolts
Rock bolts are a vital part of tunnelling works, as they secure safety during excavation and
create permanent reinforcement of rock mass. As the function of rock bolts is to conserve
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inherent strength of the rock mass by attaching loose rocks to solid rock surfaces it creates
structures which are self-supporting (Li, 2017). Rock bolts are a pacing phase of tunnelling
that has made strong opinions and polarization between contractors and clients due to the
terms of invoicing in contracts. They do not give much room for distribution of costs be-
tween the parties involved if delays due to bolting are longer than anticipated. When inter-
views were conducted for this research, the topic of rock bolts in contractual estimation
had the strongest show of feelings and opinions.
As rock bolts are made either as a work safety phase or permanent reinforcement structure
it creates time-effective parts of excavation, either before scheduled excavation or after.
Work safety is a vital aspect of construction that is a strongly emphasised during tunnel-
ling. This makes work safety rock bolting a daily occurrence. Contractors see that econom-
ical decisions have affected the practice of how safety bolting is exercised in tunnel work
sites. Rock and geological mapping of the planned tunnel are made to cover the whole site
area but are educated estimates of the quality of rock (Li, 2017). Because of this fact, the
estimation of costs is speculative beforehand. The need for safety bolting is realized only
during the excavation as the tunnel advances. Especially in sites where the tunnelling is
made with only a few drifts or where environmental permits restrict the work hours during
the day, this creates problems. The pacing aspect of safety bolts stops the scheduled ad-
vancement of excavation and delays the total timetable of the project.
As mentioned, the outdated aspects of the general terms of contract such as the develop-
ment of design- and contractual terms after bidding, make negotiations in these circum-
stances difficult. The reserved quantities list which is usually created for projects has an
abundance of rock bolts reserved for this type of work. When the competitive tendering
was made, contractors had to make an estimate of consumption which created their opinion
on pricing (Li, 2017). All this is made on the information that is provided of the upcoming
project. When the speculative amount of work safety bolts realizes to be larger than antici-
pated, contractors have to perform rock bolt phases on a lower price than originally in-
tended and creating more delay into their timetable than originally planned. An argument
against this can be made on the assumption, that the bolts already were reserved in the list
of materials. Contractors see that this is an unfair way to create demand for material, as a
large proportion of the reserved materials is not used. What this means is, that all materials
and measurable quantities are listed with high amounts and safety factors are calculated
into all of them. If calculating a bid for the contract with a realistic pricing of all the mate-
rials and quantities, the bidding price of the contract would go too high. As mentioned, this
will create a dilemma of what to calculate below informed amounts (Li, 2017). Rock bolts
are a large expenditure for contractors. Usually this is one of the heavily speculated aspects
for bidding. Due to this, it is always a gamble how well you estimate the need for pacing
rock bolt works. If the gamble goes wrong and the contractor is forced to make more safety
bolting, they carry the risk and cost alone. General terms of the contract are in this case on
the side of the client which references on the pre-requisite list of materials reserved.
This creates once again the dilemma for contractors where they are faced with costs that
are unavoidable but cannot be invoiced for their true purpose. So, costs are once again des-
ignated into fixed costs of the project or other flexible parts of the contract. In a blog dur-
ing September of 2019, Kari Kauniskangas; the CEO of YIT construction company voiced
his opinion on this exact problem. He stated that the unrealistic timetables for projects and
the speculative aspect of competitive tendering has created a confrontation between good
quality of work and fines for tardiness. He stated that fines for tardiness are calculated into
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the bidding price for a contract. Basically, contractors already know before commencing a
project that they cannot carry it out in the agreed upon timetable. Due to this fact, prices of
contracts are higher than intended and the total costs frame of a contract is off balance.
Another costly effect of pacing rock bolts are the question of demand. In the interview’s
contractors voiced their discontent on the uncertainty of procedure. The demand for work
safety bolts is made by sounding of drifts. Contractors wish that the demand should be
voiced as a systematic procedure after the results of the onsite geotechnical investigations
are made. This means that when proceeding to reinforce loose rock mass with safety bolts,
the drift must be executed from start to finish in one phase (Li, 2017). The contractors see
that too much follow up due to lack of co-operations and discussion is done to drifts which
have already once been reinforced. The repetitive need for work safety bolts into areas
which are already once geotechnically investigated and executed, disrupts the timetable nu-
merous times. A reason for this is the unclear chain of command in the sounding proce-
dures. The need for safety bolts is established by many individuals. Representatives from
the client, design and contractor are all making their own assessments of situation. Due to
the fact that all of these individuals are rarely working on one site alone and rarely making
decisions together, the need for rock bolts is numerous. If all of these work phases are pac-
ing the construction, they effect the timetable each time.
Permanent reinforcement was not seen as a problem by contractors. The systematic nature
of permanent bolting makes their cost calculations and speculation of consummation more
effective. The procedure works and contractors did not see any need for changing the pro-
cedures from what they are at the moment. Designers saw that only question that needs to
be addressed more in depth is the correlation between work safety bolts and permanent
bolts. Clients tend to regard temporal work safety bolts into the amount of permanent rein-
forcement rock bolts. If this is the case, more detailed instructions must be created on the
installation premises of work safety bolts. The effects of the distance of work safety bolts
to close by blasting must be studied more in detail and the use of passive or active bolts
should be directed with set rules of conduct through these studies. (Li, 2017). Contractors
see that there are as many opinions on bolt materials and their functionality as there are su-
pervisors on sites. The preferences of the supervisors can affect the application of bolts
with effects to the consumption and costs that differ from what was originally anticipated.
Concern of the modelling parameters for bolting phases was discussed as well. As bolts are
ordered for delivery to site during construction and the amounts vary from month to
month, so does the price of bolts. The price is heavily dependent on the price of steel at the
time of purchase, and even though contractors try to foresee drastic changes and order in
advance it cannot completely cancel out the variation in pricing.
3.5.3 Shotcrete structures
Shotcrete structures brought the most comments from the designers during interviews.
Both designers and contractors did not see the logic of work safety shotcrete and perma-
nent reinforcement shotcrete structures being calculated as two separate structures. This
gave in their eyes too much overlapping and addition thickness into the reinforcement
structure. Designers saw that the work safety structure can be calculated and taken directly
into the permanent reinforcement structure. The worry of blasting causing damage into the
work safety layer and thus not being able to be a part of the permanent reinforcement was
not seen. The studies of concrete aging unproperly due to vibrations has not been studied
enough for it to be excluded from the calculations (Hoek et al, 1993).
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Another aspect which was seen odd by designers and contractors was that during West
Metro 1 project it became common to use steel fibre shotcrete for work safety layers but
the plastic fibres for the second permanent reinforcement layer. From then onwards this
had slowly come the new normal which was preferred by clients. Designers did not see the
logic behind this as an effective means of conducting reinforcement. With the same effect
it could be constructed with the same fibrin and quality, allowing for more systematic use
of shotcrete delivery (Hoek et al, 1993). When all loads of shotcrete are of same quality
they can be used in all drifts and shotcrete phases. The reason for using both fibres in lay-
ering did not become completely clear. The economic effects of this are larger than using
the same fibre. Not only is steel fibre more expensive as plastic fibres but the mixing and
spraying process must be done separately. The effective use of resources loses effect due to
this.   What this means is if two or three shotcrete teams are working simultaneously on the
worksite, but in different phases of reinforcement the delivered loads of shotcrete can be
designated more flexibly between the teams. If one is being delayed but another is not, the
delivered shotcrete can be redirected to another team. If using two different types of shot-
crete fibrin the delay is affecting the transported loads more directly and may cause pileups
at the site.
Contractors agreed with the comments of designers when being presented to them. They
reminded as well of the cost-effective aspect of reinforcement. When designing the layer-
ing with combining the calculated thicknesses of work safety layers and the permanent re-
inforcement layer, the work can be made systematically and so that large areas can be
sprayed with the same thickness of shotcrete. More difference there is in thickness of shot-
crete in smaller areas, the more tedious it is to apply (Hoek et al, 1993). This making it
slower and more expensive for the contractor. They agreed that the common consumption
of shotcrete is the best means of invoicing. As long as it is logically distributed.
3.6 1700, Rock excavation and tunnelling
The invoicing and cost summary of the excavation and tunnelling work phases did not cre-
ate much discussion. Both designers and contractors were happy with the model as it is.
This can be due to the fact that this is the core of tunnelling phases. The excavation is sim-
plified into a quantity-based cost where the advancement of excavation creates the basis
for invoicing. Either by cubic or square meters. Suggestions were raised that in tunnelling
works cubic meters as the primary unit of measure works the best. Future development of
estimation should be focused on the differentiating of excavation sites by scale, according
to contractors.
What this means, is that contractors see the difference of costs become with the require-
ments set by the challenges of each site. The assigned parameters of demand though con-
struction rating C-B-A-AA have direct effect on pricing. As some larger sites can be oper-
ated with multiple drifts simultaneously, they can accumulate invoicing criteria more effi-
ciently than sites where only one or few drifts are being worked at the same time (Vuolio
& Halonen, 2012). This means that the accumulation of quantity brings more invoicing in
these sites. They do not need as much working capital to operate as the invoicing is larger
than on smaller sites. As the fixed costs and resourcing does not grow in the same propor-
tion it makes the financial stability better. Due to this fact, contractors suggested that the
invoicing should be tied in relevance to the amount of drifts. A correlation factor that is
added by the difficulty of utilizing resources designated to the project. This would incen-
tivise the developers as well, as more systematic means of excavation create more effective
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and economical means for construction. This in turn keeps the timetable in check and addi-
tional costs to a minimum.
3.7 4510, Protective and damping structures
3.7.1 4511, Noise barriers
These structures are unique, and custom fitted into their required positions in tunnelling
projects. They are in all cases that the interviews showed, ordered by the developer them-
selves. They are separate projects on their own and directly calculated as a unit based in-
voicing work (RIL, 2010).
3.7.2 4512, Noise railings
Where noise barriers are walled structures which absorb or reflect traffic noise, these are
mainly used in subway sites in tunnelling projects and near bridges and highways in open
excavations. The walled structure is dependent on the area and amount of decibels that are
required to be blocked. This makes each barrier a custom construction and invoiced by
metric unit (RIL, 2010).
3.7.3 4513, Vibration damping structures
Noise railings are targeted into areas where noise barriers are too large to be constructed or
the amount of decibels is small which need to be blocked. These seem to be quite rare in
tunnelling sites. If used, they are found in subway tracks dividing junctions or segments of
platforms from each other. Metric unit invoicing is used (RIL, 2010).
3.7.4 4519, Other damping structures
Other damping structures are used when sensitive instruments or other structures are near
blasting sites. They are invoiced either by kilogram of the structure that requires damping
or by square meter of area (RIL, 2010).
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4 Results and discussion
4.1 Competitive tendering
An option on fixing the time constraint issues of the tendering period as well as the over-
sized lists of reserved quantities is to create a more co-operative system to the design and
structuring phase of a project. From all three parties involved in the process, developer, de-
signer and contractor; a more involved participation into the preliminary phases of con-
struction was hoped as feedback. What this meant, was that the co-operation during pre-
liminary phases of a project was seen as lacking at the moment. If feedback, ideas and sug-
gestions were made between all parties involved, the transparency of costs would be more
easy to create. From this point of view, the tendered bidding does not necessarily have to
extend all the way to the finalisation of quantities and pricing. With a more transparent es-
timating model such as the one in development by IHKU, the cost structuring of construc-
tion phases is the same for all parties. With this, the competitive tendering of a project can
be made to create a base line for agreed costing. This meaning, that the competitive tender-
ing is to create an understanding on the base line costing of a project. Contractors compete
to bid for a preliminary estimate of total costs, or average unit pricing. By a uniform esti-
mating tool, the client can choose an offer closest to their estimate. From here onward, the
finalization of costs, not dependent on contract model is made from design information in
co-operation. This helps to create a more detailed and truthful cost estimate where resourc-
ing and timetables are up to date and with all information in use (RATU, 2018). The devel-
opment of the competitive tendering process is visualized below, showing the effects in de-
velopment.
Figure 3. Development of competitive tendering with impact of development.
With this the estimation tools can be developed by project to project. What this means is
that by creating experience in joint estimating, the target of creating an open and transpar-
ent estimating model will create development and efficiency on its own. The incentive to
find effective resourcing is a target that benefits all parties. As many of the issues for con-
tractors are timetable problems where inefficient use of resourcing or overestimated con-
struction phases create costs that cannot be invoiced truly. This can lead to wrongly placed
costs that unbalance the project. Effective resourcing cancels out many of these problems.
By taking an active part in the preliminary phases of the project, contractors can give their
individual feedback on the construction phases. This creates a dialogue between designers
38
and the contractor on reserved quantities and their effect on the company’s individual ca-
pabilities. As mentioned previously the strengths and weaknesses in each project are indi-
vidual with each contractor. They create the costing of the contract by choosing the areas
where their resources are most effective, pricing them lower and pricing more challenging
parts of the project more costly. If this identification is made with the designers, the con-
struction phases and their methods can be made so that they fit better into the agreed upon
base line costing. This creates more room for surprises in the timetable and takes away the
financial risk from one party and divides the responsibility more fairly. Visualized in figure
4, the benefits of early on co-operation can bring effective use of resources to contractors,
which in return lowers costs. With open information, the costs can be open to both parties
as well as the understanding of methods. The largest reason found in the interviews for un-
even cost responsibilities is due to the lack of trust in invoicing. If the methods and costing
criteria are more unanimously agreed upon, the less of a risk is seen by all involved
(RATU, 2018).
Figure 4. Positive aspects of co-operation during preliminary phases of design.
This method of co-operation does not exclude any of the contract types. The dialogue of
costing can develop either unit pricing, pricing of construction phase extras, additional
work hourly invoicing to name just a few. This does not depend on projects sharing costs
between developers and contractors, it is only an agreed rule of cost estimation customized
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to the demands of said project and location. For this to work in modern legislation, this de-
velopment of the general terms of contract (YSE). The dated version does not allow the
contract terms and pricing to be agreed after the tendering period by parties involved. This
basically means, that the pricing terms of the general scope of the contract must be agreed
upon at the point tendering conclusion. It sees that the parties that have made bids but not
chosen are placed in a disadvantage at this point if the pricing is developed after choosing a
contractor. Legislation sees that if the content of contractual pricing is developed after the
bidding phase, the contractors which lost in the bid, could not alter their bidding with the
new information presented. The reasoning behind this is that the pricing is made in a com-
petitive state. Here the content of costing is made as a bid, not making its formation trans-
parent. If this can change, into a more open costing model, the disadvantage ceases to exist
(RATU, 2018).
4.2 1500, Injection grouting
As grouting injections are one of the crucial phases of tunnelling construction, finding a
constructive compromise in how the phases are invoiced is crucial for transparency. Espe-
cially as this phase is usually a pacing construction phase. Without a beneficial set of rules
for all parties, the costing is not designated correctly during construction. With allowing all
costs to be allocated into the production components of grouting the implementation of the
estimation model will work better. This allows to create the desired transparency for esti-
mation modelling. The steppingstones in this phase is creating an effective guideline that
takes comment on the timetable and invoicing issues. This far the invoicing has been
mainly made by the basis of quantitative billing. Not to take away from this, but to add to a
working system, the interviews made a uniform suggestion of adding old policies to new
ones.
The lost hours of preliminary and maintenance work, which is included into the daily tasks
in grouting, need to be included back into the invoiceable production phases of grouting if
transparency of costing is wanted. If this is not done, the lost costs will be placed some-
where else. In the interviews a suggested 2 hours of additional labour hours was a common
compromise. This should be added to each starting phase of injections. This mainly affects
the preliminary injections. Additional to creating an actual basis for estimation model, it
incentivises the developer side to put more taught into their systematisation of grouting
works. Additionally, the GT-method should be taken more effectively into use (Hollmen,
2007). It allows to make more effective planning of human and physical resources. The
time-concept makes it possible to utilize geological mapping in construction phase timeta-
bling more efficiently. When estimating the construction site quality of rock, this makes it
possible to evaluate grouting time per drifting meters. In figure 5, shown below, the effects
of the improvements suggested in the interviews are visualized at different stages of design
and construction. The added amount of information and systematic grouting will eventu-
ally create less costs and more efficiency.
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Figure 5. Effects of suggested improvements into grouting invoicing methods.
The estimating models for grouting phases posed some difficulty in finding average quanti-
ties or qualities that can be applied in estimating. As the tool is designed to create a model
that can be applied into majority of projects, tunnelling phases are very difficult to imple-
ment into this concept. Compared to other infrastructure construction phases tunnelling
phases are unique. Their construction is dependent on the quality of rock and restriction of
space and time, and this can be variable by tens of meters in one project. Additionally, the
personnel making the estimations are not necessarily the designers involved in the planning
process. Due to this fact, the options in the model must be easy to access and use. In the
mindset that the estimating engineer is not a professional in tunnelling construction, but
more in the costing estimation.
The modelled estimation of injection grouting is visualized below in an example of con-
struction phase. Here the nomenclature of 1511.1 Grout injections in rock, cement grouting
of rock structures, moderate quality rock is in the form of excel data that is passed on to the
coding department. The data that they receive is given in the depicted calculation format.
Here the productions components are divided into stakes/batches and their resource group-
ing. These have their pricing units and consumption rates. These units will be calculated by
the efficiency of the production component and receive a production component unit price.
This will give a stake/batch-oriented unit price that creates the estimation of the construc-
tion phase.
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Figure 6. Example of a modelled estimation of injection grouting nomenclature 1511.1.
The model is divided into three types of rock quality, labelled in layman terms of good,
moderate, and poor rock. The rock quality is estimated by the Q-system categorization. As
the users of the estimation model do not themselves know the Q-system, the 9 sectors of
quality presented in the Q-system are put into these three layman terms as follows. Poor
rock has grouping G,F,E (exceptionally-, extremely- and very Poor rock), Moderate rock
has grouping D,C (poor and fair Rock), Good rock has grouping B, A (good, very-, ex-
tremely- and exceptionally good rock). The amount of grouting is estimated as an average
of the grouping. They are made by the amount of grout consumption per meter of bored
long hole. The information made available in the preliminary phase of the project allows to
create an estimate of the rock quality and by this the amount of consumed grout. With this
the GT-method allows the estimate of invoicing per consumption, and the use of system-
atic grouting the starting times of the construction phase can be calculated. Even though
the quality of machines used for drill holes or injection vary from contractor to contractor,
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it is estimated that the same amount of time is consumed to drill a certain amount of drill
hole meters as it is to inject grout into them. An agreed average by all contractors in the in-
terviews was 30 drill hole meters per hour (Hollmen, 2007). This is with a 3 man and ma-
chinery team.
The physical and human stakes of grouting are dependent on the amount of grout con-
sumed per meter of long hole. As this is the unit of measure. The fore mentioned 2 hours of
additional labour cost per starting of construction phase cannot be directly added into the
cost of unit in measure due to the differences in sites. By the estimated need for systematic
grouting at a certain site, this cost is to be added as an extra cost. The long hole boring is a
part of the injection grout process, but not a calculated cost measure. It is included in the
model and can be affectedly added as a separate cost especially in additional work phases
where hourly billing is applied. Examples of the estimating models for 1500 injection
grouting are found in attachment 1, 1500 nomenclature. The unit prices are not applicable
as presented in the printed model. They are there as an example. The correct prices are
placed later to the model when IHKU-alliance receives current pricing from clients.
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4.3 1500, Rock bolts
The rock bolts nomenclatures consist of two main production components. The drilled hole
and the bolts structure. As the construction phase is dependent on its permanency and type
of bolt structure, the estimating model can be most effective with a distinct separation be-
tween work safety and permanent bolting. The construction phase is a pacing part of con-
struction, especially with work safety bolts, the transparent effect of this estimating needs
for the costs to be able to be placed in correct areas. For this to be possible the work safety
bolting should be investigated and planned in co-operation between the client and contrac-
tor. The amount of work safety bolting should be agreed upon by both parties. This amount
should be included with a fixed pricing in the contract, all safety bolts that go over this
amount and the loss of effective work due to pacing factor of the phase should then be car-
ried by both parties. This incentivises to share and utilize all data available to estimate the
quality of rock. As well as the scarce amount of preliminary investigations of the area
come to both parties’ risk. The co-operation during design and construction brings the
transparency and effective use of resources as depicted in figure 7 below. This solves the
problem of overbilling as co-operation in design creates transparency of costs.
Figure 7. Effects of transparency in Rock bolt nomenclatures.
The estimating model finds the rock bolt nomenclatures best to calculate through the effi-
ciency of drilling and possible grouting of bolts. With this the interviews agreed that the
average amount of bolts per hour, not completely dependent on equipment or space for
working, is 30 m of bolts per hour. This is calculated with a 3-man team with machinery.
As this is dependent on the type of bolt, dimensions of the tunnel and amount of drifts in
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work simultaneously, much of the estimating must go through designers. Without length of
the bolt and the information on conditions for working the estimation will not be accurate.
The effects of hourly work are more in play if safety bolts are in question, compared to
permanent bolting.
Figure 8. Example of a modelled estimation of Rock bolts nomenclature 1521.
The modelled estimation of rock bolts is visualized above in an example of construction
phase 1521, figure 8. Here the nomenclature of 1521 Rock bolts, rebar bolt 3m is in the
form of excel data that is passed on to the IHKU-Alliance. Examples of the estimating
models for 1500 rock bolts are found in attachment 1, 1500 nomenclature. The unit prices
are not applicable as presented in the printed model. They are there as an example. The
correct prices are placed later to the model when IHKU-alliance receives current pricing
from clients.
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4.4 1500, Shotcrete structures
A large issue what has kept the work safety layers of shotcrete from being counted into the
permanent reinforcement thickness of the shotcrete layering is that the invoicing basis for
this has been different for them. In most cases the work safety layers have been invoiced
by cubic meter of consumption. The permanent reinforcement structure has been invoiced
by the square meter of surface in final thickness. This is mainly for the reason that the final
layering is more detailed and has an esthetical aspect that is required additionally to its re-
inforcement abilities. As both of these are being invoiced the system cannot be fixed so
that the same shotcrete is being invoiced twice from the client. Basically this means that if
the work safety shotcrete is being invoiced first by the cubic meter of consumption and
then it is counted into the thickness of the final reinforcement layer, the cost of the shot-
crete will be double for that part of the final structure. The invoicing for this must be calcu-
lated so that these two structures even so, that they should be calculated together, are in
one unit of calculation for invoicing. For this the most effective is to join both structures
into a consumption of shotcrete by cubic meter. The cost for the less defined, crude safety
shotcrete areas of reinforcement structures have a a lower cubic meter cost compared to the
finely defined upper parts of the shotcrete structure. The final price of the reinforcement
structure is dependent on the complete shotcrete design. For one layer to have an effect on
total pricing, the application of layers must be systematic. (Hoek et al, 1993).
Figure 9. Effects of efficiency in correct allocation of costs in shotcrete structures.
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The estimating model for the shotcrete structures was the simplest of the tunnelling phases
to finalize. This due to the reason that the production components of this phase are gener-
ally straight forward in means of duplicate from site to another. This meaning, that this is
one of the phases in tunnelling that works the same way in majority of cases. The estimat-
ing model is implemented on the idea that the cost estimations are by the average produc-
tion efficiencies of said phase of construction. By this, a sprayed layer of shotcrete is dupli-
cable from site to site and the efficiency rates are quite the same.
Figure 10. Example of a modelled estimation of Shotcrete structures, nomenclature
1531.1.
The shotcrete structuring phase is one of the largest labour endeavours in the tunnelling.
Due to this the costs of shotcrete make up a large part of the project. It is understandable
that the focus on these accumulated is large. The misuse of invoicing comes mainly due to
irregularity in systematic use of resources. The less effective hours for labour the more
costs there are for the contractor. If the work can be made effectively allowing for areas to
be covered either in two parts, safety and final layering, or in one work phase, the cost cal-
culation for competitive tendering is more accurate. Hence, less need for additional costs.
In the future, due to the green deal initiative, the use of by-products will become more
common. At this point, the pricing of excess shotcrete is included in the cubic pricing of
consumption. But in cases where it can be utilized, the pricing of recycling can be de-
ducted from the cubic pricing (Tam, 2008).
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The modelled estimation of shotcrete structures is visualized above in an example of con-
struction phase 1531.1, figure 10. Here the nomenclature of 1531.1 fibre shotcrete struc-
ture, R4 elastic fibre is in the form of excel data that is passed on to the IHKU-Alliance.
Examples of the estimating models for 1500 shotcrete structures are found in attachment 1,
1500 nomenclature. The unit prices are not applicable as presented in the printed model.
They are there as an example. The correct prices are placed later to the model when IHKU-
alliance receives current pricing from clients.
4.5 1700, Rock excavation and tunnelling
The duplication of rock excavation and tunnelling cost models are very difficult to create
for the estimation model. The variables of the construction phase are site specific. It was
agreed upon in the interviews that in open excavation 0,2m of drilling hole meters for
blasting equal to 1 cubic meter of excavated rock. In tunnelling the same is translated by
0,35 m of drilling meters for blasting equal to 1 cubic meter of excavated rock. This is one
of the only mediums in the construction phase which can be calculated with some chance
of duplication. Most of the other production components are individual to the site (Vuolio
& Halonen, 2012).
As mentioned previously in this study, environmental permits, dimensions of the site and
tunnels, operating hours, location of surrounding building and their type, to name a few
dictate the efficiency and methods of excavation. The model of estimation requires aver-
ageable production components that give an estimation of the costs. Excluding the fore
mentioned long hole meter ratio to cubic meter of excavated rock, other mediums are more
unique to the site in question (Vuolio & Halonen, 2012). Below are examples of variables
that have impacts on pricing in Drilling and blasting as well as Scaling and hauling. These
variables in many cases unique to the construction site that is being modelled. They are dif-
ficult to create a average duplicable example out of, that can be used from site to site in the
model.
 Drilling and blasting
o The drilling meters are portioned to the blasting area
o In open excavations the drill hole meters are relative to the blast field,
which is relative to the location and permits
o Tunnel drifts, usually blasted 6m in length, are dependent on their area of
face that creates the volume of rock. This dictates the amount of long hole
meters to drill.
o Amount of drifts being worked on simultaneously dictates the efficiency of
blasted rock accrual. This creates the amount of labour hours for one drift,
which is directly in proportion to its cost.
o Permits and location with design dictate explosive material. These have dif-
ferent pricing.
o Ventilation after blasting creates a delay of operations. The amount of drifts
in use either minimise or maximise this delay. The longer the delay, less ex-
cavated rock is possible on one day. This decreases efficiency.
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o The space for working on a blasting field or tunnel dictate the size of drill-
Jumbos that can be used for labour. Their efficiency dictates the amount of
long hole meters that can be drilled per hour.
 Scaling and hauling
o Scaling can be conducted either by machine or manpower. It is the amount
of space in the tunnel that dictates which of these can be used. Machine
powered scaling is much more effective than man powered scaling, but it
requires more space as well.
o Hauling of excavated rock is made by machines, the capacity of these ma-
chines is dependent on the area and space that they have to work in. The ca-
pacity dictates time spent clearing area before next blasting cycle.
o If the excavated rock can be directly hauled away from the tunnel or blast-
ing site and transportation costs are effective. The more mid stops there are
during hauling, less effective and more expansive it becomes per cubic me-
ter of rock.
o If the efficiency of hauling can be secured, and the transportation is system-
atic, contractors can calculate pricing by cubic meter pricing. Less efficient
the more typical is hourly invoicing for hauling. This creates additional
costs for contractors.
The interviews and modelling of the 1700 nomenclatures proved to be difficult without
knowledge on site per site information. Because of this fact the suggestion of this study is,
to allow designers ability to alter all aspects of the model. The model makes certain as-
sumptions of production component efficiency and consumption of resources. These nev-
ertheless might not be accurate enough in all cases, as the variables in tunnelling can be a
large part of calculations. Batches, resources, unit prices, product component efficiency
and multipliers. Without these, the estimate is too general and will not allow for an appli-
cable result.
The problem of site-defined information is attempted to be corrected by implementing a
qualification multiplier as a production component. Each tunnelling construction phase has
a choice of several qualification levels. These represent the Ministry of the environments
established C-A/B-AA qualification degree of difficulty and a quality of rock grade, ade-
quate-poor-very poor. These two attributes are joined to create a qualification multiplier
that represents the closest qualification level. The changes to production components due
to a change in difficulty will effect the pricing. This is corrected by adding a multiplier of
costs to the end price.
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Figure 11. Example of a modelled estimation of Rock excavation, nomenclature 1715.
The modelled estimation of rock excavation is visualized above in an example of construc-
tion phase 1715, figure 11. Here the nomenclature of 1715 open rock excavation and mid-
way storage is in the form of excel data that is passed on to the IHKU-Alliance. Examples
of the estimating models for 1700 rock excavation and tunnelling are found in attachment
2, 1700 nomenclature. The unit prices are not applicable as presented in the printed model.
They are there as an example. The correct prices are placed later to the model when IHKU-
alliance receives current pricing from clients.
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4.6 4510, Protective and damping structures
As mentioned in chapter 3, these structures are unique, and custom fitted into their required
positions in tunnelling projects. They are separate projects on their own and directly calcu-
lated as a unit based invoicing work (RIL, 2010). The acquired information on costing
showed that there are no correlations between pricing in different projects. Because of this
fact, these nomenclatures are modelled with unit prices.
Figure 12. Example of a modelled estimation of Protective and damping structures, no-
menclature 4513.
The modelled estimation of protective and damping structures is visualized above in an ex-
ample of construction phase 4513, figure 12. Here the nomenclature of 4513 Vibration
damping structures is in the form of excel data that is passed on to the IHKU-Alliance. The
estimating models for 4510 rock excavation and tunnelling are found in attachment 3, 4510
nomenclature. The unit prices are not applicable as presented in the printed model. They
are there as an example. The correct prices are placed later to the model when IHKU-alli-
ance receives current pricing from clients.
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5 Conclusions
Competitive tendering has created a demand for development in construction. The struc-
ture of costing has been under constant development since the public sector has chosen
contractors through bidding processes. The estimation model is targeted to create a system
that develops itself by updating the pricing of construction phases as they are updated from
tendered bidding to another. The model takes the assumption of moderate duplicability of
said phases. In other words, the model must be precise enough to give an educated estimate
of costing, but common enough to represent a larger sampling of projects. This creates re-
strictions into the model’s flexibility to start. The general attributes of a duplicable model
dictate that the estimated costs of projects are as accurate as the construction phase is du-
plicable. This requires that the same construction phase has generally similar productions
components and resource consumptions. The model requires current and updated pricing as
well. This is accomplished by time and the frequent use of the model. The more transpar-
ency is created by the common use of this estimating model, the more understanding and
correct structuring of costs is created. By this the cost become more realistic and common
to all parties involved in the bidding processes. The transparency creates awareness which
in turn aids the pricing to become more in uniform from contractor to another.
The commonality that came up in all of the interviews, between all of the parties involved,
was mistrust of each other in invoicing. This has created a situation where contractors can-
not invoice the full extent of their accumulated costs of construction. Developers want to
be able to have factual units of measure that they can check against development as a basis
of invoicing. This is sensible as on many occasions the project and design develops as the
project progresses. When designs develop during construction it creates changes in the use
of resourcing as well. With this, the amount of additional, hourly billed work can increase
substantially. This can create a situation where invoicing basis are not measurable with
units of progress. This has created the current situation where cost formation is of balance
due to pressure from competitive tendering and risks of information gaps in design during
planning and construction.
If contractors feel that they are not able to create actual calculations of costs to form their
competitive bid, they start finding other means of forming billable costs. As well, if a con-
struction phase is not billable by all costs involved in its execution, contractors will start
misplacing the undesignated costs. The transparency of an estimation model will correct
this flaw. This will only work if the cost estimates are factual enough to create unbiased,
correct costs that benefit each side of the contract. If the cost estimate doesn’t work or the
pricing is not up to date, the problems of current bidding are not erased.
Tunnelling phases are very tricky to implement into this kind of scenario. The estimation
requires the fore mentioned duplicability. Tunnelling and excavation phases are very
unique to each location and their conditions of execution. When designing an estimation
model for such production components the accessibility of information input is the key for
current and usable estimation data. If the resources, their consumption volumes and pro-
duction component multipliers are not able to be fixed by each project and its data, the esti-
mate will be too general. This will form room for speculation in pricing and estimates.
If the basis of measurement is made by the suggestions of the infrastructure 2015 nomen-
clatures, there is much room for speculation if detailing is not permitted as mentioned pre-
viously. The argument can be made, that different possible scenarios can be programmed
into the model in advance. By choosing the closest option to the project, the model can be
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applicable. The problem comes from this nomenclature basis of measurement. For exam-
ple, if cubic meter is the basis of measurement, the estimation model does not comment en-
tirely on the conditions how the cubic meter was accumulated. The model works to its full
effect if the conditions are similar as mentioned for duplication.
The interviews themselves turned out to be a form of discussion on the state of tunnelling
phases and their invoicing. A feeling of necessity came out of the discussions. It seemed
that a dialogue of the problems in invoicing was necessary and in demand. It appeared that
the problems had been discussed within companies but not voiced out as much as was
needed. What came up was the proportion of the tunnelling and excavation projects as a
view of total budget. Majority of these types of projects are large and the costing of each
phase as well. Due to this the focus on their development during construction is intense.
Only problem that was pointed out, is that the development of procedures has not been on
the same level with other segments of infrastructure construction. In this, tunnelling and
excavations play only a small part of the total expenditure in Finland annually. Perhaps,
this is the reason why old habits and assumptions have created the imbalance of cost struc-
tures.
The estimation model is the most beneficial for the 1500 nomenclatures on reinforcement
structures. These are also the tunnelling phases which are the most difficult for this model
to be implemented in. As mentioned in the interviews, most of the issues of disagreement
between parties is in the way these phases are either calculated for means of quantity for
invoicing, or the production components included in the construction phase. Difficulty
with this is the said mentioned duplicability for modelling. As the topic of the nomencla-
ture grouping states, these nomenclatures are for phases which establish reinforcement for
structures. The need for this reinforcement, comes from necessity during construction and
is calculated by the quality of rock in that destination. This is the core of the problem. The
unknowns of rock excavation and tunnelling come from the differences in locations of con-
struction and the differences in design. Because of the differences it is difficult to create
standardized averages of these nomenclatures. In the basic standard of the model the re-
source consumptions and multipliers are in the model ready, they cannot be influenced. For
many construction phases, these are the unknowns of the production components which
need input to create an accurate estimate.
In the case of grouting injections resource consumption is the key for debate during invoic-
ing. As the construction phase is divided into preliminary and post construction injections
the consumptions are widely apart from each other. Additionally, the estimation of con-
sumption is difficult without onsite studies and tests. The issue remains as well, of choice
for grouting. As long as the choice and extent of grouting is left to contractors and their es-
timation of necessity, the costs and their accumulation is not in uniform between projects.
It is as well left to the estimates made during competitive tendering which creates the ne-
cessity for this phase. If the winner of bidding has calculated the need correctly, the grout-
ing can be efficient and cost formation transparent. If they estimate it incorrectly, the cost
can be exponentially larger than intended, this creates pressure for finding means of justi-
fying these costs and the need to allocate them into the project costing.
The rock bolts are on the other hand are more design-oriented reinforcement. As the con-
sumption of resources is dependent on the type of bolt and the conditions for labour. These
cannot be duplicated and depicted in the model as a numerical factor that is presenting
some type of working average for each bolt type. This makes it again necessary for design-
ers to be able to make more of an impact on the models estimate for this phase. As the
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model itself does not comment on the degree of difficulty in the production components
application on site, the effect of resources needs to be evaluated by each case individually.
This makes the challenge in the estimation model. The model can become too generic
making the estimate too low or high. This can create a false basis for pricing and cause
conflicts between parties in invoicing. In the worst case the transparency of the model will
lose effect if the pricing estimates are not accurate enough.
For shotcrete structures this modelling is the most straight forward to accomplish. As the
production components of this construction phase are not as open for influence of the con-
ditions and parameters of the site. The production components and the resource consump-
tion are similar from site to another. The challenge of the model is to create a transparency
that can take into account the different options for invoicing. If the means for invoicing can
be mixed between different units of measure in one and same project. If the units of meas-
ure are mixed and the production components count the efficiency with same standards, the
units do not depict the impact on the costs as they really are. Transparency at this point
needs for costing to be made accurate and depict the effects that they have on the accumu-
lation of costs.
Rock excavation and tunnelling nomenclatures are on the basic level possible to duplicate.
They are not composed of many production components and the components themselves
are close to other infrastructure phases in the nomenclature. Additional to this, there are not
many aspects that allow for the duplication to be possible with additional information to be
placed into the model. What this means is that the nomenclature group 1700 phases are
subjected to a conditionality of worksite individuality. As the tendering process takes a
comment of effectiveness in use of resources, the conditions for work play a strong part in
this. Drilling and blasting either in tunnels or open areas requires a space-to-excavated rock
ratio to be effective. The less open area or working room the site or tunnel allows, the less
effective the use of resources is. It is as well subjected to environmental and municipal per-
mits which dictate the methods used and their time restrains during a workday. For exam-
ple, the use of different explosive materials is restricted in some municipalities. As well as
tremors near kindergartens for example. These create a higher cost for resources and effect
resource and material consumption. The space restrictions affect the use of physical re-
sources such as machines and this in turn effects the cost of stake pricing.
The duplication can be made, but it needs to have an understanding amongst users that the
result is generic. The estimation model creates a cost profile for a most common case for
an excavation or tunnelling project. Due to this fact the input that is given for the estimate
model is essential for an accurate estimate. If the model only takes into account an aver-
aged stake, resource or consumption, the averages must be available for tendering bids. If
they are not, the estimated resources and their costs made by contractors might not be
enough in bidding. The averages in this case profit larger contractors compared to smaller
companies as they can adjust their resources by the outcome of the bid better.
Even though the estimation models target is to create understanding and transparency of
costs in projects. In some cases, there are no measurement units which can be used as aver-
aged production components or its parts. For example, the 4510-nomenclature grouping of
protective and damping structures are made custom designed for each destination. The de-
piction of these construction phases by common production components will not create a
cost estimate that can be used. In these types of cases the unit price of a construction phase
product is the best way to create an accurate estimate of costing.
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The conclusion of this study is that excavation and tunnelling phases including reinforce-
ment structures are not as simple to duplicate as they should. The estimation model works
best when the production components of each nomenclature are opened up into resources
and their unit prices as well as possible. Due to this fact, the models resourcing should be
opened to duplicable production component pricing. The challenge with the tunnelling no-
menclatures of 1500, 1700 and 4510 is that these unit prices are project specific. Without
taking into account the projects limitations and permit details, the unit pricing will be too
general. It will not open the model into the accurate pricing transparency which is needed.
The estimation model can only work if the costing estimate is accurate enough to depict a
truthful estimate of pricing. If being too generic, the trust in the model will stop and the
tendering process will lose its transparency. The model should be opened up to allow for
inputs into all segments of its calculation. The model should be created with a target of it
being a tool for designers or the information from them to create accuracy. As the model
itself is used by calculation engineers who do not have themselves the expertise to estimate
the differences between projects, the information received from designers should be in-
putted into the model as a whole. The accuracy given in preliminary design material is the
tool to create the estimate models transparency. It should be used as a whole, not only by
duplication of general aspects. For future development of the estimation model IHKU-Alli-
ance should look into the possibilities that are offered in co-operation projects. The influ-
ence of joint designs between contractors and developers create more open information and
update old estimation models.
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